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 ADVERTISEMENT FOR BIDS 
 
Sealed bids for the construction of Culvert Replacement and Pavement Repair, Rebuild Alabama 
Act (RAA) Annual Grant Program in Fulton, Alabama will be received by the Town of Fulton in the 
meeting room at the Town Hall until 11:00 a.m., Thursday, June 18, 2020, and then at said location 
publicly opened and read aloud.  
 
The work under the Base Bid generally consists of ditch reshaping and grading, 18” and 60” culvert 
replacement, street resurfacing, underdrain pipe and other miscellaneous drainage repairs. 
   
The information for Bidders, Form of Bid, Form of Contract, Plans, Specifications, and form of Bid 
Bond, Performance and Payment Bond, and other Contract Documents may be examined at the 
Fulton Town Hall at 1910 Alabama Highway 178; Fulton, Alabama 36446 and at the office of 
Southern Engineering Solutions, Inc., 201 East Troy Street, Andalusia, Alabama, 36420. 
 
To be eligible for consideration, bids must be submitted on complete proposals made available by 
the Owner.  Complete digital project bidding documents are available upon an online payment of a 
non-refundable fee of $40.00 by visiting our website - www.southernengineeringsolutions.com and 
clicking the “Currently Bidding” link at the top of the page.  A free one-time membership 
registration with Quest CDN will be required.  Please contact questcdn.com at 952-233-1632 or 
info@questcdn.com if you require assistance in registration, downloading, or working with this 
digital project information.  Optional complete paper bid documents are available at Southern 
Engineering Solutions, Inc.; P O Box 610; 201 East Troy Street; Andalusia, Alabama 36420, upon 
payment of a refundable (if plans are returned in reusable condition within 10 days of bid opening) 
deposit of $80.00.  Bid documents will be mailed only upon receipt of deposit.  If paper option is 
chosen, checks shall be made payable to Southern Engineering Solutions, Inc.  No paper bid 
documents will be distributed later than 48 hours prior to the scheduled opening of bids.  
The Owner reserves the right to reject any or all bids and to waive any informalities.  
 
Each bidder must submit with his bid, security in the amount, form, and subject to the conditions 
provided in the Information for Bidders.  The successful bidder will be required to submit a 100% 
performance bond and a 50% payment bond.  
 
All bidders must comply with the requirements of the Contractor's Licensing Law of the State of 
Alabama and be certified for the type of work for which a proposal is submitted.  The submission of 
the Bidders' current State of Alabama license number will be required before his/her bid will be 
received or considered. 
 
No bidder may withdraw his bid within 30 days after the actual date of the opening thereof. 
 
                                    Mike Norris 
  Mayor 

Town of Fulton 

http://www.southernengineeringsolutions.com/
mailto:info@questcdn.com
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 INFORMATION FOR BIDDERS 
 
 
Bids will be received by the Town of Fulton, Alabama (herein called the Owner) at Fulton Town 
Hall, 1910 Alabama Highway 178; Fulton, Alabama 36446 until 11:00 a.m., Thursday, June 18, 
2020, and then at said location publicly opened and read aloud. 
 
Delivery of Proposal.  Each bid must be submitted in a sealed envelope, addressed to the Town of 
Fulton; P O Box 67; 1910 Alabama Highway 178; Fulton, Alabama 36446 
 
Each sealed envelope containing a bid must be plainly marked on the outside as "Bid Culvert 
Replacement & Pavement Repair" and the envelope should bear on the outside the name of the 
Bidder, his address, his license number and the name of the project for which the bid is submitted.  
If forwarded by mail, the sealed envelope containing the bid must be enclosed in another envelope 
addressed to the Town of Fulton; P O Box 67; 1910 Alabama Highway 178; Fulton, Alabama 
36446. 
 
Preparation of Bid Form.  All bids must be made on the required bid form.  All blank spaces for bid 
prices must be filled in, in ink or typewritten, and the bid form must be fully completed and 
executed when submitted.  Only one copy of the bid form is required. 
 
Withdrawal of Bids.  Any bid may be withdrawn prior to the above scheduled time for the opening 
of the bids or authorized postponement thereof, provided a request in writing executed by the 
Bidder or his duly authorized representative is filed with the Owner prior to that time.  Upon 
receipt and confirmation of such notice, the unopened bid will be promptly returned.  Except as 
provided in the foregoing, no bid may be withdrawn. 
 
General.  The Owner may waive any informalities or minor defects or reject any and all bids.  Any 
bid received after the time and date specified shall not be considered. Except for the condition 
described below, no Bidder may withdraw a bid within 30 days after the actual date of the opening 
thereof.  Should there be reasons why the contract cannot be awarded within the specified period, 
the time may be extended by mutual agreement between the Owner and the Bidder. 
 
Mistakes.  The low bidder may seek withdrawal of his bid without forfeiture by providing written 
notice to the Owner within three working days after the date of the bid opening by providing 
convincing evidence he made a mistake in his bid caused by calculation or clerical error, an 
inadvertent omission, or a typographical error which causing his bid to be substantially out of 
proportion to that of other bidders.  The Owner will make a decision within 10 days of receipt of 
the bidder’s notice, or by the next regular meeting of the awarding authority.  In no event, shall a 
mistake of law, judgement, or opinion constitute valid grounds for withdrawal of a bid without 
forfeiture. Upon withdrawal of bid without forfeiture, the low bidder who withdraws his bid due to 
a mistake shall not be allowed to participate in any work on the contract in any capacity, and shall 
not be allowed to participate in a rebid of the project. 
 
A conditional or qualified Bid will not be accepted. 
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Award will be made to the lowest responsible Bidder. 
 
Interpretation of the Quantities in Bid Schedule.  Bidders must satisfy themselves of the accuracy of 
the estimated quantities in the Bid Schedule by examination of the site of the proposed work and a 
review of the drawings and specifications, including Addenda.  After bids have been submitted, the 
Bidder shall not assert that there was a misunderstanding concerning the quantities of work or of 
the nature of the work to be done.  Although the estimate of quantities of work listed in the Bid 
Schedule are the results of calculations made from field survey, they are to be considered as only 
approximate estimates of the quantities of the different pay items and are to be used only as a 
basis for comparing bids for awarding the contract.  Payment to the Contractor will be made only 
for the actual quantities of work performed in accordance with the plans and specifications.  If, 
upon completion of construction, the actual quantities of work performed under unit price bids 
shall show either increase or decrease from the quantities shown in the Bid Schedule, the unit 
prices bid will prevail, except as otherwise provided for herein. 
 
The right is reserved to increase or decrease any or all of the amounts given in the approximate 
quantities as shown in the Bid Schedule, with the understanding that the work to be done and the 
materials to be furnished under unit price bids may be increased or decreased not exceeding 
twenty-five percent (25%) of the total money value of the contract without in any way invalidating 
the bid prices. 
 
Examination of Specifications, Special Provisions and Site of Work.  All Bidders are required to 
examine carefully the site of the proposed work, the Bid Form, Plans, Standard Specifications, 
Supplemental Specifications, Special Provisions, Agreement Form and Bond Forms.  The submission 
of a Bid Form shall be prima facie evidence that the Bidder has made such examination and has 
judged for and satisfied himself as to the conditions to be encountered; as to the character quality 
and quantities of work to be performed and materials to be furnished; as to the requirements of 
Plans, Specifications, Supplemental Specifications, Special Provisions, Agreement and Bonds; and as 
to the contingencies.  No adjustments or compensation will be allowed for losses caused by failure 
to comply with the above requirements. 
 
Familiarity with Laws and Ordinances.  All applicable laws, ordinances, and the rules and 
regulations of all authorities having jurisdiction over construction of the Project shall apply to the 
contract throughout.  Bidders shall familiarize themselves with all such applicable laws, ordinances 
and regulations, and comply with their requirements which may directly or indirectly affect the 
work or its prosecution, and any materials or equipment used in the work.  No adjustments or 
compensation will be allowed for losses caused by failure to comply with the above requirements. 
 
Details.  The Bidder must specify for both dollars and cents (without interlineation, alterations or 
erasures, unless initialed by the signer of the proposal) a unit price for each of the separate items 
for which a quantity is given in the proposal form (except when alternate bids are called for on 
items) and shall show the products of the respective unit prices and the estimated quantities in the 
columns provided for that purpose except that any item noted for a "Lump Sum" bid shall have the 
same amount under the column provided in the proposal for "Unit Price" as that written 
numerically in the "Amount Bid" column.  All figures shall be inked or typed.  The Owner will check 
the extension of each item given in the proposal and correct all errors or discrepancies.  The gross 
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sum obtained by adding all of the products of the unit prices and the various estimated quantities 
listed in the proposal with the lump sum items shall prevail and this shall be the contract bid price.   
Signing.  The Bidder's proposal must be signed in ink by the individual, by one or more members of 
the partnership, or by one or more offices of a corporation, or by an agent of the Contractor legally 
qualified and acceptable to the Owner.  If the proposal is made by an individual, his name and post 
office address must be shown; by a corporation, the name of the corporation and the business 
address of its corporate officials must be shown.  The proposal Bid Bond shall be properly signed by 
the Bidder and the surety. 
 
Irregular Proposal.  Proposals will be considered irregular and may be rejected if they contain any 
omissions, alterations of form, additions not called for, alternate bids unless called for, incomplete 
bids, erasures or alterations not initialed by the person signing the proposal, or other irregularities 
of any kind. 
 
Information.  The Owner shall provide to Bidders prior to Bidding, all information which is pertinent 
to, and delineates and describes, the land owned and rights-of-way acquired or to be acquired. 
 
Contract Documents.  The Contract Documents contain the provisions required for the construction 
of the Project.  Information obtained from an officer, agent, or employee of the Owner or any other 
person shall not affect the risks or obligations assumed by the Contractor or relieve him from 
fulfilling any of the conditions of the contract. 
 
Bond Requirements.  Each Bid must be accompanied by a Bid Bond payable to the Owner for five 
percent of the total amount of the Bid not to exceed $10,000.00.  As soon as the Bid prices have 
been compared, the Owner will return the Bonds of all except the three lowest responsible Bidders. 
 When the Agreement is executed, the Bonds of the two remaining unsuccessful Bidders will be 
returned. The Bid Bond of the successful Bidder will be retained until the Payment Bond and 
Performance Bond have been executed and approved, after which it will be returned.  A certified 
check may be used in lieu of a Bid Bond. 
 
A Performance Bond in the amount of 100 percent of the Contract price, with a corporate surety 
approved by the Owner, will be required for the faithful performance of the contract. 
 
A Payment Bond in the amount of 50 percent of the Contract price, with a corporate surety 
approved by the Owner, will be required to guarantee the payment by the Contractor of all costs of 
labor, materials, equipment, subcontractors, etc. necessary to complete the work in accordance 
with the Contract. 
 
Attorneys-in-fact who sign Bid Bonds or Payment Bonds and Performance Bonds must file with 
each Bond a certified and effective dated copy of their power of attorney. 
 
Execution of Agreement.  The party to whom the contract is awarded will be required to execute 
the Agreement and obtain the Performance Bond and Payment Bond within fifteen (15) calendar 
days from the date when Notice of Award is delivered to the Bidder.  The Notice of Award shall be 
accompanied by the necessary Agreement and Bond forms.  In case of failure of the Bidder to 
execute the Agreement, the Owner may at his option consider the Bidder in default, in which case 
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the Bid Bond accompanying the proposal shall become the property of the Owner to be processed 
in accordance with prevailing law. 
 
The Owner within twenty (20) days of receipt of acceptable Performance Bond, Payment Bond and 
Agreement signed by the party to whom the Agreement was awarded shall sign the Agreement and 
return to such party an executed duplicate of the Agreement.  Should the Owner not execute the 
Agreement within such period, the Bidder may by Written Notice withdraw his signed Agreement. 
Such notice of withdrawal shall be effective upon receipt of the notice by the Owner. 
 
Notice to Proceed.  The Notice to Proceed shall be issued within fifteen (15) days of the execution 
of the Agreement by the Owner.  Should there be reasons why the Notice to Proceed cannot be 
issued within such period, the time may be extended by mutual agreement between the Owner 
and the Contractor.  If the Notice to Proceed has not been issued within the fifteen (15) day period 
or within the period mutually agreed upon, the Contractor may terminate the Agreement without 
further liability on the part of either party. 
 
Qualifications of Bidders.  The Owner may make such investigations as he deems necessary to 
determine the ability of the Bidder to perform the work, and the Bidder shall furnish to the Owner 
all such information and data for this purpose as the Owner may request.  The Owner reserves the 
right to reject any Bid if the evidence submitted by, or investigation of, such Bidder fails to satisfy 
the Owner that such Bidder is properly qualified to carry out the obligations of the Agreement and 
to complete the Work contemplated therein. 
 
Responsibilities of Bidders.  Each Bidder is responsible for inspecting the site and for reading and 
being thoroughly familiar with the Contract Documents.  The failure or omission of any  
 
Bidder to do any of the foregoing shall in no way relieve any Bidder from any obligation in respect 
to this Bid. 
 
The low Bidder shall supply the names and addresses of major material Suppliers, and 
Subcontractors when requested to do so by the Owner. 
 
Engineer.  The Engineer is Southern Engineering Solutions, Inc., P. O. Box 610 (201 East Troy Street), 
Andalusia, Alabama 36420. 
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 BID BOND 
 
KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned,_________________ 

_____________________________________________________________ as Principal, and 

_______________________________________________________________ as Surety, are hereby 

held and firmly bound unto the Town of Fulton as OWNER in the penal sum of 

___________________________________________________ for the payment of which, well and 

truly to be made, we hereby jointly and severally bind ourselves, successors and assigns.  Signed, 

this ________ day of ______________________, 2020. 

The Condition of the above obligation is such that whereas the Principal has submitted to 

the Town of Fulton a certain BID, attached hereto and hereby made a part hereof to enter into a 

contract in writing, for the  

CULVERT REPLACEMENT & PAVEMENT REPAIR 
 

NOW THEREFORE, 

(a) If said BID shall be rejected, or 

(b) If said BID shall be accepted and the Principal shall execute and deliver a contract in 

the Form of Contract attached hereto (properly completed in accordance with said 

BID) and shall furnish a BOND for his faithful performance of said contract, and for 

the payment of all persons performing labor or furnishing materials in connection 

herewith, and shall in all other respects perform the agreement created by the 

acceptance of said BID, 

then this obligation shall be void, otherwise the same shall remain in force and effect; it being 

expressly understood and agreed that the liability of the Surety for any and all claims hereunder 

shall, in no event, exceed the penal amount of this obligation as herein stated. 
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The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and 
its BOND shall be in no way impaired or affected by any extension of the time within which the 
OWNER may accept such BID; and said Surety does hereby waive notice of any such extension. 
 
IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and seals, and 
such of them as are corporations have caused their corporate seals to be hereto affixed and these 
presents to be signed by their proper officers, the day and year first set forth above. 
 

 

 

______________________________________(L.S.) 
            Principal 

 
 
 
______________________________________ 
              Surety 
 
By: ___________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
IMPORTANT -- Surety companies executing BONDS must appear on the Treasury Department's 
most current list (Circular 570 as amended) and be authorized to transact business in the state 
where the project is located. 
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 Proposal for the Construction of  
 

CULVERT REPLACEMENT & PAVEMENT REPAIR 
 For 
 TOWN OF FULTON 
 
Date:                                         
 
Proposal of                                                                                                               

(Legal Name of Bidder) 
 

Of                                                                                                                   
(Mailing Address of Bidder) 

 
License No                                  , for the construction of CULVERT REPLACEMENT & PAVEMENT 
REPAIR 
                                                                                                                   
To the TOWN OF FULTON, hereinafter referred to as the Owner: 
 
The following proposal is made in behalf of the undersigned Bidder and no others.  Evidence of 
authority to submit the proposal is herewith furnished.  The proposal is made without collusion on 
the part of any other person, firm or corporation. 
 
The undersigned Bidder certifies that he has carefully examined the Plans for this project and 
Specifications attached, including the Special Provisions, and has personally examined the site of 
the work.  On the basis of the Specifications and Plans, the undersigned Bidder proposes to furnish 
all necessary machinery, tools, apparatus, and other means of construction, and do all the work 
and furnish all the material in the manner specified. 
 
The undersigned Bidder agrees to commence work under this contract on or before a date to be 
specified in a written Notice to Proceed issued by the Owner and to fully complete the project 
within sixty (60) calendar days thereafter. 
 
The undersigned Bidder understands that the quantities below are approximate only and are 
subject to either increase or decrease and hereby proposes to perform any increase or decrease in 
quantities of work at the unit price bid. 
 
The undersigned Bidder agrees to perform all "Force Account or Extra Work" that may be required 
of him on the basis provided in the specifications attached, and to give such work his personal 
attention in order to see that it is economically performed. 
 
The undersigned Bidder also proposes to furnish a Performance Bond, in an amount equal to the 
total amount of his bid.  This bond shall serve not only to guarantee the completion of the work on 
the part of the undersigned Bidder, but also to guarantee the excellence of both workmanship and 
materials until the work is finally accepted. 
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The undersigned Bidder encloses a Certified Check or Bid Bond in the amount of 5% of amount bid, 
not to exceed $10,000.00 and hereby agrees that in case of his failure to execute a contract and 
furnish the required bond within 5 days after Notice of Award, the amount of the check or Bid bond 
will be forfeited to the owner as liquidated damages arising out of his failure to execute a contract 
as proposed.  It is understood that in case the work is not awarded to the undersigned Bidder, the 
check or Bid bond will be returned as provided in the Specifications hereto attached. 
 
The undersigned Bidder agrees to pay to the Owner as liquidated damages the amount of $500.00 
per calendar day for any overrun in contract time for which a time extension is not granted by the 
Owner, as provided in Section 5 of the Supplemental General Conditions. 
 

The undersigned Bidder acknowledges receipt of the following Addenda: 
 

No._________, Dated__________.  No.__________, Dated___________. 
 

No._________, Dated__________.  No.__________, Dated___________. 
 
The Bidder agrees that this bid shall be good and may not be withdrawn for a period of 30 calendar 
days after the scheduled closing time for receiving bids, except as approved by the Owner. 
 
The Bidder understands that the Owner reserves the right to reject any or all bids and to waive any 
informalities in the bidding. 
 
The following unit prices shall include all labor, materials, overhead, profit, insurance, etc., to cover 
the finished work of the several kinds called for.   
 
The undersigned Bidder agrees to perform all the work described in the Contract Documents for 
the following unit prices: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



QTY UNIT UNIT PRICE TOTAL PRICE

1. Mobilization 1 LS $ $

2. Pipe Removal 70 LF $ $

3. Unclassified Excavation 25 CY $ $

4. Ditch Shaping and Regrading 400 LF $ $

5. Concrete Curb and Gutter 150 LF $ $

6. Asphalt Sawcutting/Removal 250 SY $ $

7. Valley Gutter 120 LF $ $

8. Concrete Flume 8 CY $ $

9. Select Backfill 100 CY $ $

10. Minor Structure Concrete 5 CY $ $

11. Crushed Stone Backfill 50 TONS $ $

12. Roadway Stone 80 TONS $ $

13. Riprap, Class 2 100 TONS $ $

14. Machine Grade Shoulders 12 STA $ $

15. Tack Coat 350 GAL $ $

16.
424A Superpave Bituminous Concrete Wearing Surface Layer, 1/2" 
Maximum Aggregate Size Mix, ESAL Range A/B 300 TONS $ $

17.
424A Superpave Bituminous Concrete Wearing Surface, Leveling, 3/8" 
Maximum Aggregate Size Mix, ESAL Range A/B 85 TONS $ $

18.
424A Superpave Bituminous Concrete Wearing Surface Layer, 
Patching, 1/2" Maximum Aggregate Size Mix, ESAL Range A/B 75 TONS $ $

19. Joint Sealant for Hot Mix Asphalt 0.25 MILE $ $

20. Bituminous Treatment G 3,000 SY $ $

21. 6" Underdrain Pipe, Type 8 (PVC) 220 LF $ $

22. 18" CMP 24 LF $ $

23. 60" RCP, Class 4 100 LF $ $

24. Drainage Structure - Slope Paved Headwall 4 EA $ $

25. Drainage Structure - Headwall 2 EA $ $

26. Drainage Structure - Open Throat Inlet Top 1 EA $ $

27. Topsoil 75 CY $ $

28. Solid Sod 100 SY $ $

PROPOSAL

CULVERT REPLACEMENT AND PAVEMENT REPAIR

TOWN OF FULTON, ALABAMA

ITEM

10



QTY UNIT UNIT PRICE TOTAL PRICE

PROPOSAL

CULVERT REPLACEMENT AND PAVEMENT REPAIR

TOWN OF FULTON, ALABAMA

ITEM

29. Traffic Control Markings, Class 1, Type A 600 SF $ $

30. Traffic Control 1 LS $ $

31. Clearing and Grubbing 1 LS $ $

32. Cleanup, Grassing and Seeding 1 LS $ $

33. Erosion Control 1 LS $ $

34. Materials Testing Cash Allowance 1 LS $ 2,500.00 $ 2,500.00

TOTAL BASE BID

10a
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Signature of Bidder (if a firm or individual)__________________________________________ 
 

By______________________________________ 
 
Address of Bidder______________________________________________________________ 
 
Names and addresses of members of firm___________________________________________  
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
______________________________________________________________________________ 
 
Signature of Bidder (if a corporation)________________________________________________ 
 
 
______________________________________________________________________________ 
President       Address 
 
 
_______________________________________________________________________________ 
Secretary       Address 
 
 
______________________________________________________________________________ 
Treasurer       Address 
 
 
Corporate Seal 
 
 

Name of state under the law of 
which the corporation is chartered: 

 
 
Attest:__________________________   ______________________________ 

Secretary 
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 AGREEMENT 

THIS AGREEMENT, made this          day of                              , 2020, by and between the Town of 

Fulton, hereinafter called "OWNER" and _____________________________ doing business as a 

corporation hereinafter called "CONTRACTOR". 

WITNESSETH: That for and in consideration of the payments and agreements hereinafter 

mentioned: 

1. The CONTRACTOR will commence and complete the construction of 

CULVERT REPLACEMENT & PAVEMENT REPAIR 
 

2. The CONTRACTOR will furnish all of the material, supplies, tools, equipment,  labor 

and other services necessary for the construction and completion of the PROJECT described herein. 

3. The CONTRACTOR will commence the work required by the CONTRACT DOCUMENTS 

within 10 calendar days after the date of the NOTICE TO PROCEED and will complete the same 

within  sixty (60) calendar days unless the period for completion is extended otherwise by the 

CONTRACT DOCUMENTS. 

4. The CONTRACTOR agrees to perform all of the WORK described in the CONTRACT 

DOCUMENTS and comply with the terms therein for the sum of 

_______________________________________________________, or as shown in the BID 

schedule. 

5. The term "CONTRACT DOCUMENTS" means and includes the following: 

(A) ADVERTISEMENT FOR BIDS 

(B) INFORMATION FOR BIDDERS 

(C) BID 
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(D) BID BOND 

(E) AGREEMENT 

(F) GENERAL CONDITIONS 

(G) SUPPLEMENTAL GENERAL CONDITIONS 

(H) PAYMENT BOND 

(I) PERFORMANCE BOND 

(J) NOTICE OF AWARD 

(K) NOTICE TO PROCEED 

(L) CHANGE ORDER 

(M) DRAWINGS prepared by Southern Engineering Solutions, Inc.  numbered 1 

through 13, and dated May 2020 

(N) SPECIFICATIONS prepared or issued by Southern Engineering Solutions, Inc., 

dated May 2020 

(O) ADDENDA 

No.             , dated                   , 20__ 

No.             , dated                   , 20__ 

No.             , dated                   , 20__ 

No.             , dated                   , 20__ 

6. The OWNER will pay to the CONTRACTOR in the manner and at such times as set 

forth in the General Conditions such amounts as required by the CONTRACT DOCUMENTS. 

7. This AGREEMENT shall be binding upon all parties hereto and their respective heirs, 

executors, administrators, successors, and assigns. 
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IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by their duly 

authorized officials, this Agreement in five (5) each of which shall be deemed an original on the 

date first above written. 

OWNER:  
                 Town of Fulton                                       

 
 
BY:                                                         

 
Name:      Mike Norris                               

                          (Please Type) 
 

Title:        Mayor             
(SEAL) 
 
ATTEST: 
 
                                                             
 
Name:            Jennifer Stephens                                              

(Please Type) 
 
Title:       Town Clerk                                                      
 

CONTRACTOR: 
 
                 

                                                                         
  
BY:                                                       

                                                                                
Name:    

(Please Type) 
 
(SEAL)     Address:    

 
    

ATTEST: 
 
 
  
Name:                                                

(Please Type) 



 15 
 

 PAYMENT BOND 
 
KNOW ALL MEN BY THESE PRESENTS: that 
 
       
 (Name of Contractor)   
 

  
  

  
a                                                                                                        , herein called Principal, and        
 
  
 (Name of Surety) 
 
  
 (Address of Surety) 
 
hereinafter called Surety, are held and firmly bound unto  
 
 Town of Fulton 

P O Box 67; Fulton, Alabama 36446 
 
 
hereinafter called OWNER, in the penal sum of ___________________Dollars, $(____________) in 
lawful money of the United States, for the payment of which sum well and truly to be made, we 
bind ourselves, successors, and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain 
contract with the OWNER, dated the                 day of               , 2020, a copy of which is hereto 
attached and made a part hereof for the construction of: 
 

CULVERT REPLACEMENT & PAVEMENT REPAIR 
                                                                                                           
NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, 
SUBCONTRACTORS, and corporations furnishing materials for or performing labor in the 
prosecution of the WORK provided for in such contract, and any authorized extension or 
modification thereof, including all amounts due for materials, lubricants, oil, gasoline, coal and 
coke, repairs on machinery, equipment and tools, consumed or used in connection with the 
construction of such WORK, and all insurance premiums on said WORK, and for all labor, performed 
in such WORK whether by SUBCONTRACTOR or otherwise, then this obligation shall be void; 
otherwise to remain in full force and effect. 
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PROVIDED, FURTHER, that the said Surety for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the WORK to be 
performed thereunder or the SPECIFICATIONS accompanying the same shall in any wise affect its 
obligation on this BOND, and it does hereby waive notice of any such change, extension of time, 
alteration or addition to the terms of the contract or to the WORK or to the SPECIFICATIONS. 
 
PROVIDED, FURTHER, that no final settlement between the OWNER and the CONTRACTOR shall 
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
IN WITNESS WHEREOF, this instrument is executed in five (5) counterparts, each one of which shall 
be deemed an original, this the               day of                           , 2020. 
 
ATTEST: 

  
     

              (Principal) Secretary                                                                                                         Principal 
        

(SEAL)       
           By                                                               (s)     

                                                                                          
        

     
Witness as to Principal                                                                (Address) 

    
 

       (Address) 
      
                                                                 
ATTEST:                                                           
                  
 
                              (Surety) Secretary                                                                                                    Surety 

(SEAL) 
 
                                                              By                                                    

Witness as to Surety                                                                                                     Attorney-in-Fact   
                      
 
                                                                                                                 

(Address)        (Address) 
 
                                                            
                                                   
                                   
 
NOTE: Date of BOND must not be prior to date of Contract. 
If CONTRACTOR is Partnership, all partners should execute BOND. 
 
IMPORTANT:  Surety companies executing BONDS must appear on the Treasury Department's most 
current list (Circular 570 as amended) and be authorized to transact business in the State where 
the PROJECT is located. 
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PERFORMANCE BOND 
 
 
KNOW ALL MEN BY THESE PRESENTS: that 
 
       
 (Name of Contractor)   
 

  
 

 
 
a                                                                                          , hereinafter called Principal, and  
 (Corporation, Partnership, or Individual) 

 
  
 (Name of Surety) 
 

  
 (Address of Surety) 
 
hereinafter called Surety, are held and firmly bound unto  
 
 Town of Fulton 

P O Box 67; Fulton, Alabama 36446 
 

 
 
hereinafter called OWNER, in the penal sum of           Dollars, $(      ) in lawful money of the United 
States, for the payment of which sum well and truly to be made, we bind ourselves, successors, and 
assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain 
contract with the OWNER, dated the                day of                              , 2020, a copy of which is 
hereto attached and made a part hereof for the construction of: 
 

CULVERT REPLACEMENT & PAVEMENT REPAIR 
 
NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all the 
undertakings, covenants, terms, conditions, and agreements of said contract during the original 
term thereof, and any extensions thereof which may be granted by the OWNER, with or without 
notice to the Surety and during the one year guaranty period, and if he shall satisfy all claims and 
demands incurred under such contract, and shall fully indemnify and save harmless the OWNER 
from all costs and damages which it may suffer by reason of failure to do so, and shall reimburse 
and repay the OWNER all outlay and expense which the OWNER may incur in making good any 
default, then this obligation shall be void; otherwise to remain in full force and effect. 
 
 
 
 
 



 18 
 

PROVIDED, FURTHER, that the said surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to WORK to be 
performed thereunder or the SPECIFICATIONS accompanying the same shall in any wise affect its 
obligation on this BOND, and it does hereby waive notice of any such change, extension of time, 
alteration or addition to the terms of the contract or to the WORK or to the SPECIFICATIONS. 
 
 
PROVIDED, FURTHER, that no final settlement between the OWNER and the CONTRACTOR shall 
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
IN WITNESS WHEREOF, this instrument is executed in five (5) counterparts, each on of which shall 
be deemed an original, this the             day of                                   , 2020. 
 
ATTEST: 

  
     

              (Principal) Secretary                                                                                                         Principal 
        

(SEAL)       
           By                                                               (s)     

                                                                                          
        

     
Witness as to Principal                                                                (Address) 

    
 

       (Address) 
      
                                                                 
ATTEST:                                                           
                  
 
                              (Surety) Secretary                                                                                                    Surety 

(SEAL) 
 
                                                              By                                                    

Witness as to Surety                                                                                                     Attorney-in-Fact   
                      
 
                                                                                                                 

(Address)        (Address) 
 
                                                            
                                                   
 
NOTE:  Date of BOND must not be prior to date of Contract. 

  If CONTRACTOR is Partnership, all partners should execute BOND. 
 
IMPORTANT:  Surety companies executing BONDS must appear on the Treasury Department's most 
current list (Circular 570 as amended) and be authorized to transact business in the state where the 
PROJECT is located. 
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NOTICE OF AWARD 
 
To:    
                                                                   

                                                                  
PROJECT Description:  CULVERT REPLACEMENT & PAVEMENT REPAIR 
 

   
The OWNER has considered the BID submitted by you for the above described WORK in 

response to its Advertisement for Bids dated ___________________, 2020, and Information for 
Bidders. 
 

You are hereby notified that your BID has been accepted for items in the amount of   
$__________________________________. 
 

You are required by the Information for Bidders to execute the Agreement and furnish the 
required CONTRACTOR'S Performance BOND, Payment BOND and certificates of insurance within 
five (5) calendar days from the date of this Notice to you. 
 

If you fail to execute said Agreement and to furnish said BONDS within five (5) days from 
the date of this Notice, said OWNER will be entitled to consider all your rights arising out of the 
OWNER'S acceptance of your BID as abandoned and as a forfeiture of your BID BOND.  The OWNER 
will be entitled to such other rights as may be granted by law. 
 

You are required to return an acknowledged copy of this NOTICE OF AWARD to the OWNER. 
 

Dated this            day of                              , 2020. 
 

              Town of Fulton    
Owner 
 

By                                                     
         Mike Norris 

 
Title  Mayor                                         

 
 ACCEPTANCE OF NOTICE 

 
Receipt of the above NOTICE OF AWARD is hereby acknowledged 

 
by                                                                      , 
 
this the                     day                          , 2020 
 
By                                                                                                     
        
Title                                                                                         
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 NOTICE TO PROCEED 
 
 
 
To:       Date: __________________________  
   
 
 
PROJECT Description:  CULVERT REPLACEMENT & PAVEMENT REPAIR 
                                             
 
You are hereby notified to commence WORK in accordance with the Agreement dated                        

                  , 2020, on or before                                  , 2020, and you are to complete the WORK within 

sixty (60) consecutive calendar days thereafter. 

 
The date of completion of all WORK is therefore                                      , 20___. 
 
 

             Town of Fulton         
Owner 

 
By                                                     

                                                                                                                 Mike Norris 
 

Title  Mayor                                      
 
ACCEPTANCE OF NOTICE 

 
Receipt of the above NOTICE OF AWARD is hereby acknowledged 

 
by                                                                      , 
 
this the                     day                          , 2020 
 
By                                                                                                     
        
Title                                                                                         
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CHANGE ORDER 
 

Order No.                                          
 

Date:                                                  
 

Agreement Date:                                 
 
NAME OF PROJECT:                                                                                               
 
OWNER:                                                                                                                 
 
CONTRACTOR:                                                                                                      
 
The following changes are hereby made to the CONTRACT DOCUMENTS: 
 
Justification: 
 
Change to CONTRACT PRICE: 
 
Original CONTRACT PRICE:  $                               
 
Current CONTRACT PRICE adjusted by previous CHANGE ORDER $                           
 
The CONTRACT PRICE including this CHANGE ORDER will be (increased) (decreased) by:      
$                                               
 
The new CONTRACT PRICE including this CHANGE ORDER will be $                         
 
Change to CONTRACT TIME: 
 
The CONTRACT TIME will be (increased) (decreased) by                 calendar days. 
 
The date for completion of all work will be                                       (Date). 
 
Approvals Required: 
To be effective this Order must be approved by the Federal agency if it changes the scope or objective 
of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS. 
 
Requested by:                                                                                                                     
 
Recommended by:                                                                                                               
 
Ordered by:                                                                                                                         
 
Accepted by:                                                                                                                      
 
Federal Agency Approval (where applicable)                                                                           
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 CERTIFICATION BY OWNER 
 
 
 
I, the undersigned, Mike Norris, the duly authorized and acting official representative of          
 
Town of Fulton           do hereby certify as follows: 
 
       This contract is let in compliance with the provisions of Title 39, Code of Alabama (1975, as  
 
amended), and all other applicable provisions of law. 
 
 
 

                                                                 
Signature 

 
 

                                                                 
Title              Mayor 

 
 

                                                                 
Date 
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 GENERAL CONDITIONS 
 
 
1.Definitions 
2.Additional Instructions and Detail Drawings 
3.Schedules, Reports and Records 
4.Drawings and Specifications 
5.Shop Drawings 
6.Materials, Services and Facilities 
7.Inspection and Testing 
8.Substitutions 
9.Patents 
10.Surveys, Permits, Regulations 
11.Protection of Work, Property, Persons 
12.Supervision by Contractor 
13.Changes in the Work 
14.Changes in the Contract Price 
15.Time for Completion and Liquidated Damages 
16.Correction of Work 

17. Subsurface Conditions 
18. Suspension of Work, Termination and Delay  
19. Payments to Contractor 
20. Acceptance of Final Payment as Release 
21 Insurance 
22. Contract Security 
23. Assignments 
24. Indemnification 
25. Separate Contracts 
26. Subcontracting 
27. Engineer’s Authority 
28. Land and Rights of Way 
29. Guaranty 
30. Governing Law and Dispute Resolution 
31. Taxes 

 
 
1. DEFINITIONS 
 
1.1 Wherever used in the CONTRACT DOCU MENTS, the following terms shall have the meanings indicated which 

shall be applicable to both the singular and plural thereof: 
 
1.2 ADDENDA -- Written or graphic instruments issued prior to the execution of the Agreement which modify or 

interpret the CONTRACT DOCUMENTS, DRAWINGS and SPECIFICATIONS, by additions, deletions, clarifications 
or corrections. 

 
1.3 BID -- The offer or proposal of the BIDDER submitted on the prescribed form setting forth the prices for the 

WORK to be performed. 
 
1.4 BIDDER -- Any person, firm or corporation submitting a BID for the WORK. 
 
1.5 BONDS -- Bid, Performance, and Payment Bonds and other instruments of security, furnished by the 

CONTRACTOR and his surety in accordance with the CONTRACT DOCUMENTS. 
 
1.6 CHANGE ORDER -- A written order to the CONTRACTOR authorizing an addition, deletion or revision in the 

WORK within the general scope of the CONTRACT DOCUMENTS, or authorizing an adjustment in the CONTRACT 
PRICE or CONTRACT TIME. 

 
1.7 CONTRACT DOCUMENTS -- The contract, including Advertisement For Bids, Information for Bidders, BID, Bid 

Bond, Agreement, Payment Bond, Performance Bond, NOTICE OF AWARD, NOTICE TO PROCEED, CHANGE 
ORDER, DRAWINGS, SPECIFICATIONS, and ADDENDA. 

 
1.8 CONTRACT PRICE -- The total monies payable to the CONTRACTOR under the terms and conditions of the 

CONTRACT DOCUMENTS. 
 
1.9 CONTRACT TIME -- The number of calendar days stated in the CONTRACT DOCUMENTS for the completion of 

the WORK. 
 
1.10 CONTRACTOR -- The person, firm or corporation with whom the OWNER has executed the Agreement. 
 
1.11 DRAWINGS -- The part of the CONTRACT DOCUMENTS which show the characteristics and scope of the WORK 

to be performed and which have been prepared or approved by the ENGINEER. 
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1.12 ENGINEER -- The person, firm or corporation named as such in the CONTRACT DOCUMENTS. 
 
1.13 FIELD ORDER -- A written order effecting a change in the WORK not involving an adjustment in the CONTRACT 

PRICE or an extension of the CONTRACT TIME, issued by the ENGINEER to the CONTRACTOR during 
construction. 

 
1.14 NOTICE OF AWARD -- The written notice of the acceptance of the BID from the OWNER to the successful 

BIDDER. 
 
1.15 NOTICE TO PROCEED -- Written communication issued by the OWNER to the CONTRACTOR authorizing him to 

proceed with the WORK and establishing the date of commencement of the WORK. 
 
1.16 OWNER -- A public or quasi-public body or authority, corporation, association, partnership, or individual for 

whom the WORK is to be performed. 
 
1.17 PROJECT -- The undertaking to be performed as provided in the CONTRACT DOCUMENTS. 
 
1.18 RESIDENT PROJECT REPRESENTATIVE -- The authorized representative of the OWNER who is assigned to the 

PROJECT site or any part thereof. 
 
1.19 SHOP DRAWINGS -- All drawings, diagrams, illustrations, brochures, schedules and other data which are 

prepared by the CONTRACTOR, a SUBCONTRACTOR, manufacturer, SUPPLIER or distributor, which illustrate 
how specific portions of the WORK shall be fabricated or installed. 

 
1.20 SPECIFICATIONS -- A part of the CON-TRACT DOCUMENTS consisting of written descriptions of a technical 

nature of materials, equipment, construction systems, standards and workmanship. 
 
1.21 SUBCONTRACTOR -- An individual, firm or corporation having a direct contract with the CONTRACTOR or with 

any other SUBCONTRACTOR for the performance of a part of the work at the site. 
 
1.22 SUBSTANTIAL COMPLETION -- That date as certified by the ENGINEER when the construction of the PROJECT 

or a specified part thereof is sufficiently completed, in accordance with the CONTRACT DOCUMENTS, so that 
the PROJECT or specified part can be utilized for the purposes for which it is intended. 

 
1.23 SUPPLEMENTAL GENERAL CONDITIONS -- Modifications to General Conditions required by a Federal agency for 

participation in the PROJECT and approved by the agency in writing prior to inclusion in the CONTRACT 
DOCUMENTS, or such requirements that may be imposed by applicable state laws. 

 
1.24 SUPPLIER -- Any person or organization who supplies materials or equipment for the WORK, including that 

fabricated to a special design, but who does not perform labor at the site. 
 
1.25 WORK -- All labor necessary to produce the construction required by the CONTRACT DOCUMENTS, and all 

materials and equipment incorporated or to be incorporated in the PROJECT. 
 
1.26 WRITTEN NOTICE--Any notice to any party of the Agreement relative to any part of this Agreement in writing 

and considered delivered and the service thereof completed, when posted by certified or registered mail to the 
said party at his last given address, or delivered in person to said party or his authorized representative on the 
WORK. 

 
 
2. ADDITIONAL INSTRUCTIONS AND DETAIL DRAWINGS 
 
2.1 The CONTRACTOR may be furnished additional instructions and detail drawings, by the ENGINEER, as necessary 

to carry out the WORK required by the CONTRACT DOCUMENTS. 
 
2.2 The additional drawings and instruction thus supplied will become a part of the CONTRACT DOCUMENTS. The 

CONTRACTOR shall carry out the WORK in accordance with the additional detail drawings and instructions. 
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3. SCHEDULES, REPORTS AND RECORDS 
 
3.1 The CONTRACTOR shall submit to the OWNER such schedule of quantities and costs, progress schedules, 

payrolls, reports, estimates, records and other data where applicable as are required by the CONTRACT 
DOCUMENTS for the WORK to be performed. 

 
3.2 Prior to the first partial payment estimate the CONTRACTOR shall submit construction progress schedules 

showing the order in which he proposes to carry on the WORK, including dates at which he will start the 
various parts of the WORK, estimated date of completion of each part and, as applicable: 

 
 3.2.1  The dates at which special detail drawings will be required; and 
 

3.2.2  Respective dates for submission of SHOP DRAWINGS, the beginning of manufacture, the testing and the 
installation of materials, supplies and equipment. 

 
3.3 The CONTRACTOR shall also submit a schedule of payments that he anticipates he will earn during the course 

of the WORK. 
 
 
4. DRAWINGS AND SPECIFICATIONS 
 
4.1 The intent of the DRAWINGS and SPECIFICATIONS is that the CONTRACTOR shall furnish all labor, materials, 

tools, equipment, and transportation necessary for the proper execution of the WORK in accordance with the 
CONTRACT DOCUMENTS and all incidental work necessary to complete the PROJECT in an acceptable manner, 
ready for use, occupancy or operation by the OWNER. 

 
4.2 In case of conflict between the DRAWINGS and SPECIFICATIONS, the SPECIFICATIONS shall govern.  Figure 

dimensions on DRAWINGS shall govern over scale dimensions, and detailed DRAWINGS shall govern over 
general DRAWINGS. 

 
4.3 Any discrepancies found between the DRAWINGS and SPECIFICATIONS and site conditions or any inconsistencies 

or ambiguities in the DRAWINGS or SPECIFICATIONS shall be immediately reported to the ENGINEER, in writing, 
who shall promptly correct such inconsistencies or ambiguities in writing.  WORK done by the CONTRACTOR 
after his discovery of such discrepancies, inconsistencies or ambiguities shall be done at the CONTRACTOR'S risk. 

 
 
5. SHOP DRAWINGS 
 
5.1 The CONTRACTOR shall provide SHOP DRAWINGS as may be necessary for the prosecution of the WORK as 

required by the CONTRACT DOCUMENTS.  The ENGINEER shall promptly review all SHOP DRAWINGS.  The 
ENGINEER'S approval of any SHOP DRAWING shall not release the CONTRACTOR from responsibility for 
deviations from the CONTRACT DOCUMENTS.  The approval of any SHOP DRAWING which substantially deviates 
from the requirement of the CONTRACT DOCUMENTS shall be evidenced by a CHANGE ORDER. 

 
5.2 When submitted for the ENGINEER'S review, SHOP DRAWINGS shall bear the CONTRACTOR’S certification that 

he has reviewed, checked and approved the SHOP DRAWINGS and that they are in conformance with the 
requirements of the CONTRACT DOCUMENTS. 

 
5.3 Portions of the WORK requiring a SHOP DRAWING or sample submission shall not begin until the SHOP 

DRAWING or submission has been approved by the ENGINEER.  A copy of each approved SHOP DRAWING and 
each approved sample shall be kept in good order by the CONTRACTOR at the site and shall be available to the 
ENGINEER. 
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6. MATERIALS, SERVICES AND FACILITIES 
 
6.1 It is understood that, except as otherwise specifically stated in the CONTRACT DOCUMENTS, the CONTRACTOR 

shall provide and pay for all materials, labor, tools, equipment, water, light, power, transportation, supervision, 
temporary construction of any nature, and all other services and facilities of any nature whatsoever necessary to 
execute, complete, and deliver the WORK within the specified time. 

 
6.2 Materials and equipment shall be so stored as to insure the preservation of their quality and fitness for the 

WORK.  Stored materials and equipment to be incorporated in the WORK shall be located so as to facilitate 
prompt inspection. 

 
6.3 Manufactured articles, materials and equipment shall be applied, installed, connected, erected, used, cleaned 

and conditioned as directed by the manufacturer. 
 
6.4 Materials, supplies and equipment shall be in accordance with samples submitted by the CONTRACTOR and 

approved by the ENGINEER. 
 
6.5 Materials, supplies or equipment to be incorporated into the WORK shall not be purchased by the CONTRACTOR 

or the SUBCONTRACTOR subject to a chattel mortgage or under a conditional sale contract or other agreement 
by which an interest is retained by the seller. 

 
 
7. INSPECTION AND TESTING 
 
7.1 All materials and equipment used in the construction of the PROJECT shall be subject to adequate inspection 

and testing in accordance with generally accepted standards, as required and defined in the CONTRACT 
DOCUMENTS. 

 
7.2 The OWNER shall provide all inspection and testing services not required by the CONTRACT DOCUMENTS. 
 
7.3 The CONTRACTOR shall provide at his expense the testing and inspection services required by the CONTRACT 

DOCUMENTS. 
 
7.4 If the CONTRACT DOCUMENTS, laws, ordinances, rules, regulations or orders of any public authority having 

jurisdiction require any WORK to specifically be inspected, tested, or approved by someone other than the 
CONTRACTOR, the CONTRACTOR will give the ENGINEER timely notice of readiness.  The CONTRACTOR will 
then furnish the ENGINEER the required certificates of inspection, testing or approval. 

 
7.5 Inspections, tests or approvals by the engineer or others shall not relieve the CONTRACTOR from his obligations 

to perform the WORK in accordance with the requirements of the CONTRACT DOCUMENTS. 
 
7.6 The ENGINEER and his representatives will at all times have access to the WORK. In addition, authorized 

representatives and agents of any participating Federal or state agency shall be permitted to inspect all work, 
materials, payrolls, records of personnel, invoices of materials, and other relevant data and records.  The 
CONTRACTOR will provide proper facilities for such access and observation of the WORK and also for any 
inspection, or testing thereof. 

 
7.7 If any WORK is covered contrary to the written instructions of the ENGINEER it must, if requested by the 

ENGINEER, be uncovered for his observation and replaced at the CONTRACTOR'S expense. 
 
7.8 If the ENGINEER considers it necessary or advisable that covered WORK be inspected or tested by others, the 

CONTRACTOR, at the ENGINEER'S request, will uncover, expose or otherwise make available for observation, 
inspection or testing as the ENGINEER may require, that portion of the WORK in question, furnishing all 
necessary labor, materials, tools. and equipment.  If it is found that such WORK is defective, the CONTRACTOR 
will bear all the expenses of such uncovering, exposure, observation, inspection and testing and of satisfactory 
reconstruction.  If, however, such WORK is not found to be defective, the CONTRACTOR will be allowed an 
increase in the CONTRACT PRICE or an extension of the CONTRACT TIME, or both, directly attributable to such 
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uncovering, exposure, observation, inspection, testing and reconstruction and an appropriate CHANGE ORDER 
shall be issued. 

 
 
8. SUBSTITUTIONS 
 
8.1 Whenever a material, article or piece of equipment is identified on the DRAWINGS or SPECIFICATIONS by 

reference to brand name or catalogue number, it shall be understood that this is referenced for the purpose of 
defining the performance or other salient requirements and that other products of equal capacities, quality and 
function shall be considered.  The CONTRACTOR may recommend the substitution of a material, article, or 
piece of equipment of equal substance and function for those referred to in the CONTRACT DOCUMENTS by 
reference to brand name or catalogue number, and if, in the opinion of the ENGINEER, such material, article, or 
piece of equipment is of equal substance and function to that specified, the ENGINEER may approve its 
substitution and use by the CONTRACTOR.  Any cost differential shall be deductible from the CONTRACT PRICE 
and the CONTRACT DOCUMENTS shall be appropriately modified by CHANGE ORDER.  The CONTRACTOR 
warrants that if substitutes are approved, no major changes in the function or general design of the PROJECT 
will result.  Incidental changes or extra component parts required to accommodate the substitute will be made 
by the CONTRACTOR without a change in the CONTRACT PRICE or CONTRACT TIME. 

 
 
9. PATENTS 
 
9.1 The CONTRACTOR shall pay all applicable royalties and license fees.  He shall defend all suits or claims for 

infringement of any patent rights and save the OWNER harmless from loss on account thereof, except that the 
OWNER shall be responsible for any such loss when a particular process, design. or the product of a particular 
manufacturer or manufacturers is specified, however if the CONTRACTOR has reason to believe that the design, 
process or product specified is an infringement of a patent, he shall be responsible for such loss unless he 
promptly gives such information to the ENGINEER. 

 
 
10. SURVEYS, PERMITS, REGULATIONS 
 
10.1 The OWNER shall furnish all boundary surveys and establish all base lines for locating the principal component 

parts of the WORK together with a suitable number of bench marks adjacent to the WORK as shown in the 
CONTRACT DOCUMENTS.  From the information provided by the OWNER, unless otherwise specified in the 
CONTRACT DOCUMENTS, the CONTRACTOR shall develop and make all detail surveys needed for construction 
such as slope stakes, batter boards, stakes for pile locations and other working points, lines, elevations and cut 
sheets. 

 
10.2 The CONTRACTOR shall carefully preserve bench marks, reference points and stakes and, in case of willful or 

careless destruction, he shall be charged with the resulting expense and shall be responsible for any mistakes 
that may be caused by their unnecessary loss or disturbance. 

 
10.3 Permits and licenses of a temporary nature necessary for the prosecution of the WORK shall be secured and 

paid for by the CONTRACTOR unless otherwise stated in the SUPPLEMENTAL GENERAL CONDITIONS.  Permits, 
licenses and easements for permanent structures or permanent changes in existing facilities shall be secured 
and paid for by the OWNER, unless otherwise specified.  The CONTRACTOR shall give all notices and comply 
with all laws, ordinances, rules and regulations bearing on the conduct of the WORK as drawn and specified.  If 
the CONTRACTOR observes that the CONTRACT DOCUMENTS are at variance therewith, he shall promptly 
notify the ENGINEER in writing, and any necessary changes shall be adjusted as provided in Section 13, 
CHANGES IN THE WORK. 

 
 
11. PROTECTION OF WORK, PROPERTY AND PERSONS 
 
11.1 The CONTRACTOR will be responsible for initiating, maintaining and supervising all safety precautions and 

programs in connection with the WORK.  He will take all necessary precautions for the safety of, and will 
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provide the necessary protection to prevent damage, injury or loss to all employees on the WORK and other 
persons who may be affected thereby, all the WORK and all materials or equipment to be incorporated therein, 
whether in storage on or off the site, and other property at the site or adjacent thereto, including trees, shrubs, 
lawns, walks, pavements, roadways, structures and utilities not designated for removal, relocation or 
replacement in the course of construction. 

 
11.2 The CONTRACTOR will comply with all applicable laws, ordinances, rules, regulations and orders of any public 

body having jurisdiction.  He will erect and maintain, as required by the conditions and progress of the WORK, 
all necessary safeguards for safely and protection.  He will notify owners of adjacent utilities when prosecution 
of the WORK may affect them.  The CONTRACTOR will remedy all damage, injury or loss to any property 
caused. directly or indirectly, in whole or in part, by the CONTRACTOR, any SUBCONTRACTOR or anyone 
directly or indirectly employed by any of them or anyone for whose acts any of them be liable, except damage 
or loss attributable to the fault of the CONTRACT DOCUMENTS or to the acts or omissions of the OWNER or the 
ENGINEER or anyone employed by either of them or anyone for whose acts either of them may be liable, and 
not attributable, directly or indirectly, in whole or in part, to the fault or negligence of the CONTRACTOR. 

 
11.3 In emergencies affecting the safety of persons or the WORK or property at the site or adjacent thereto, the 

CONTRACTOR, without special instruction or authorization from the ENGINEER or OWNER, shall act to prevent 
threatened damage, injury or loss.  He will give the ENGINEER prompt WRITTEN NOTICE of any significant 
changes in the WORK or deviations from the CONTRACT DOCUMENTS caused thereby, and a CHANGE ORDER 
shall thereupon be issued covering the changes and deviations involved. 

 
 
12. SUPERVISION BY CONTRACTOR 
 
12.1 The CONTRACTOR will supervise and direct the WORK.  He will be solely responsible for the means, methods, 

techniques, sequences and procedures of construction.  The CONTRACTOR will employ and maintain on the 
WORK a qualified supervisor or superintendent who shall have been designated in writing by the CONTRACTOR 
as the CONTRACTOR'S representative at the site.  The supervisor shall have full authority to act on behalf of the 
CONTRACTOR and all communications given to the supervisor shall be as binding as if given to the 
CONTRACTOR. The supervisor shall be present on the site at all times as required to perform adequate 
supervision and coordination of the WORK. 

 
 
13.  CHANGES IN THE WORK 
 
13.1 The OWNER may at any time, as the need arises, order changes within the scope of the WORK without 

invalidating the Agreement.  If such changes increase or decrease the amount due under the CONTRACT 
DOCUMENTS, or in the time required for performance of the WORK, an equitable adjustment shall be 
authorized by CHANGE ORDER. 

 
13.2 The ENGINEER, also, may at any time, by issuing a FIELD ORDER, make changes in the details of the WORK.  The 

CONTRACTOR shall proceed with the performance of any changes in the WORK so ordered by the ENGINEER 
unless the CONTRACTOR believes that such FIELD ORDER entities him to a change in CONTRACT PRICE or TIME, 
or both, in which event he shall give the ENGINEER WRITTEN NOTICE thereof within seven (7) days after the 
receipt of the ordered change.  Thereafter the CONTRACTOR shall document the basis for the change in 
CONTRACT PRICE or TIME within thirty (30) days.  The CONTRACTOR shall not execute such changes pending 
the receipt of an executed CHANGE ORDER or further instruction from the OWNER. 

 
 
14.  CHANGES IN CONTRACT PRICE 
 
14.1 The CONTRACT PRICE may be changed only by a CHANGE ORDER.  The value of any WORK covered by a 

CHANGE ORDER or of any claim for increase or decrease in the CONTRACT PRICE shall be determined by one or 
more of the following methods in the order of precedence listed below: 
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  (a) Unit prices previously approved. 
  (b) An agreed lump sum. 
  (c) The actual cost for labor, direct overhead, materials, supplies, equipment, and other services  

 necessary to complete the work.  In addition there shall be added an amount to be agreed upon but 
not to exceed fifteen (15) percent of the actual cost of the WORK to cover the cost of general 
overhead and profit. 

 
 
15. TIME FOR COMPLETION AND LIQUIDATED DAMAGES 
 
15.1 The date of beginning and the time for completion of the WORK are essential conditions of the CONTRACT 

DOCUMENTS and the WORK embraced shall be commenced on a date specified in the NOTICE TO PROCEED. 
 
15.2 The CONTRACTOR will proceed with the WORK at such rate of progress to insure full completion within the 

CONTRACT TIME.  It is expressly understood and agreed, by and between the CONTRACTOR and the OWNER, 
that the CONTRACT TIME for the completion of the WORK described herein is a reasonable time, taking into 
consideration the average climatic and economic conditions and other factors prevailing in the locality of the 
WORK. 

 
15.3 If the CONTRACTOR shall fail to complete the WORK within the CONTRACT TIME, or extension of time granted 

by the OWNER, then the CONTRACTOR will pay to the OWNER the amount for liquidated damages as specified 
in the BID for each calendar day that the CONTRACTOR shall be in default after the time stipulated in the 
CONTRACT DOCUMENTS. 

 
15.4 The CONTRACTOR shall not be charged with liquidated damages or any excess cost when the delay in 

completion of the WORK is due to the following, and the CONTRACTOR has promptly given WRITTEN NOTICE 
of such delay to the OWNER or ENGINEER. 

 
  15.4.1    To any preference, priority or allocation order duly issued by the OWNER. 

 
  15.4.2    To unforeseeable causes beyond the control and without the fault or negligence of the CONTRACTOR, 

including but not restricted to, acts of God, or of the public enemy, acts of the OWNER, acts of another 
CONTRACTOR in the performance of a contract with the OWNER, fires, floods, epidemics, quarantine 
restrictions, strikes, freight embargoes, and abnormal and unforeseeable weather: and 

 
   15.4.3   To any delays of SUBCONTRACTORS occasioned by any of the causes specified in paragraphs 15.4.1 and 

15.4.2 of this article. 
 
 
16. CORRECTION OF WORK 
 
16.1 The CONTRACTOR shall promptly remove from the premises all WORK rejected by the ENGINEER for failure to 

comply with the CONTRACT DOCUMENTS, whether incorporated in the construction or not, and the 
CONTRACTOR shall promptly replace and re-execute the WORK in accordance with the CONTRACT 
DOCUMENTS and without expense to the OWNER and shall bear the expense of making good all WORK of 
other CONTRACTORS destroyed or damaged by such removal or replacement. 

 
16.2 All removal and replacement WORK shall be done at the CONTRACTOR'S expense.  If the CON-TRACTOR does 

not take action to remove such rejected WORK within ten (10) days after receipt of WRITTEN NOTICE, the 
OWNER may remove such WORK and store the materials at the expense of the CONTRACTOR. 

 
 
17.  SUBSURFACE CONDITIONS 
 
17.1 The CONTRACTOR shall promptly, and before 
 such conditions are disturbed, except in the event of an emergency, notify the OWNER by WRITTEN NOTICE of: 
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17.1.1 Subsurface or latent physical conditions at the site differing materially from those indicated in the 
CONTRACT DOCUMENTS: or 

 
17.1.2 Unknown physical conditions at the site, of an unusual nature, differing materially from those ordinarily 

encountered and generally recognized as inherent in WORK of the character provided for in the 
CONTRACT DOCUMENTS. 

 
17.2 The OWNER shall promptly investigate the conditions, and if he finds that such conditions do so materially 

differ and cause an increase or decrease in the cost of, or in the time required for, performance of the WORK, 
an equitable adjustment shall be made and the CONTRACT DOCUMENTS shall be modified by a CHANGE 
ORDER.  Any claim of the CONTRACTOR for adjustment hereunder shall not be allowed unless he has given the 
required WRITTEN NOTICE; provided that the OWNER may, if he determines the facts so justify, consider and 
adjust any such claims asserted before the date of final payment. 

 
 
18. SUSPENSION OF WORK, TERMINATION AND DELAY 
 
18.1 The OWNER may suspend the WORK or any portion thereof for a period of not more than ninety days or such 

further time as agreed upon by the CONTRACTOR by WRITTEN NOTICE to the CONTRACTOR and the ENGINEER 
which notice shall fix the date on which WORK shall be resumed.  The CONTRACTOR will resume that WORK on 
the date so fixed.  The CONTRACTOR will be allowed an increase in the CONTRACT PRICE or an extension of the 
CONTRACT TIME, or both, directly attributable to any suspension. 

 
18.2 If the CONTRACTOR is adjudged as bankrupt or insolvent, or if he makes a general assignment for the benefit of 

his creditors, or if a trustee or receiver is appointed for the CONTRACTOR or for any of his property, or if he 
files a petition to take advantage of any debtor's act, or to reorganize under the bankruptcy or applicable laws, 
or if he repeatedly fails to supply sufficient skilled workmen or suitable materials or equipment, or if he 
repeatedly fails to make prompt payments to SUBCONTRACTORS or for labor, materials or equipment or if he 
disregards laws, ordinances, rules, regulations or orders of any public body having jurisdiction of the WORK or 
if he disregards the authority of the ENGINEER, or if he otherwise violates any provision of the CONTRACT 
DOCUMENTS, then the OWNER may, without prejudice to any other right or remedy and after giving the 
CONTRACTOR and his surety a minimum of ten (10) days from delivery of a WRITTEN NOTICE, terminate the 
services of the CONTRACTOR and take possession of the PROJECT and of all materials, equipment, tools, 
construction equipment and machinery, thereon owned by the CONTRACTOR, and finish the WORK by 
whatever method he may deem expedient.  In such case the CONTRACTOR shall not be entitled to receive any 
further payment until the WORK is finished.  If the unpaid balance of the CONTRACT PRICE exceeds the direct 
and indirect costs of completing the PROJECT, including compensation for additional professional services, such 
excess SHALL BE PAID TO THE CONTRACTOR.  If such costs exceed such unpaid balance, the CONTRACTOR will 
pay the difference to the OWNER.  Such costs incurred by the OWNER will be determined by the ENGINEER and 
incorporated in a CHANGE ORDER. 

 
18.3 Where the CONTRACTOR'S services have been so terminated by the OWNER, said termination shall not affect 

any right of the OWNER against the CONTRACTOR then existing or which may thereafter accrue.  Any retention 
or payment of monies by the OWNER due the CONTRACTOR will not release the CONTRACTOR from 
compliance with the CONTRACT DOCUMENTS. 

 
18.4 After ten (10) days from delivery of a WRITTEN NOTICE to the CONTRACTOR and the ENGINEER, the OWNER 

may, without cause and without prejudice to any other right or remedy, elect to abandon the PROJECT and 
terminate the Contract.  In such case, the CONTRACTOR shall be paid for all WORK executed and any expense 
sustained plus reasonable profit. 

 
18.5 If, through no act or fault of the CONTRACTOR, the WORK is suspended for a period of more than ninety (90) 

days by the OWNER or under an order of court or other public authority, or the ENGINEER fails to act on any 
request for payment within thirty (30) days after it is submitted or the OWNER fails to pay the CONTRACTOR 
substantially the sum approved by the ENGINEER or awarded by arbitrators within thirty (30) days of its 
approval and presentation, then the CONTRACTOR may, after ten (10) days from delivery of a WRITTEN NOTICE 
to the OWNER and the ENGINEER, terminate the CONTRACT and recover from the OWNER payment for all 
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WORK executed and all expenses sustained.  In addition and in lieu of terminating the CONTRACT, if the 
ENGINEER has failed to act on a request for payment or if the OWNER has failed to make any payment as 
aforesaid, the CONTRACTOR may upon ten (10) days written notice to the OWNER and the ENGINEER stop the 
WORK until he has been paid all amounts then due, in which event and upon resumption of the WORK, 
CHANGE ORDERS shall be issued for adjusting the CONTRACT PRICE or extending the CONTRACT TIME or both 
to compensate for the costs and delays attributable to the stoppage of the WORK. 

 
18.6 If the performance of all or any portion of the WORK is suspended, delayed, or interrupted as a result of a 

failure of the OWNER or ENGINEER to act within the time specified in the CONTRACT DOCUMENTS, or if no 
time is specified, within a reasonable time, an adjustment in the CONTRACT PRICE or an extension of the 
CONTRACT TIME, or both, shall be made by CHANGE ORDER to compensate the CONTRACTOR for the costs and 
delays necessarily caused by the failure of the OWNER or ENGINEER. 

 
 
19.  PAYMENTS TO CONTRACTOR 
 
19.1 At least ten (10) days before each progress payment falls due (but not more often than once a month), the 

CONTRACTOR will submit to the ENGINEER a partial payment estimate filled out and signed by the 
CONTRACTOR covering the WORK performed during the period covered by the partial payment estimate and 
supported by such data as the ENGINEER may reasonably require.  If payment is requested on the basis of 
materials and equipment not incorporated in the WORK but delivered and suitably stored at or near the site, 
the partial payment estimate shall also be accompanied by such supporting data, satisfactory to the OWNER, 
as will establish the OWNER's title to the material and equipment and protect his interest therein, including 
applicable insurance. The ENGINEER will, within ten (10) days after receipt of each partial payment estimate, 
either indicate in writing his approval of payment and present the partial payment estimate to the OWNER, or 
return the partial payment estimate to the CONTRACTOR indicating in writing his reasons for refusing to 
approve payment.  In the latter case, the CONTRACTOR may make the necessary corrections and resubmit the 
partial payment estimate.  The OWNER will, within ten (10) days of presentation to him of an approved partial 
payment estimate, pay the CONTRACTOR a progress payment on the basis of the approved partial payment 
estimate.  The OWNER shall retain ten (10) percent of the amount of each payment until final completion and 
acceptance of all work covered by the CONTRACT DOCUMENTS.  The OWNER at any time, however, after fifty 
(50) percent of the WORK has been completed, if he finds that satisfactory progress is being made, shall 
reduce retainage to five (5%) percent on the current and remaining estimates.  When the WORK is 
substantially complete (operational or beneficial occupancy), the retained amount may be further reduced 
below five (5) percent to only that amount necessary to assure completion.  On completion and acceptance of 
a part of the WORK on which the price is stated separately in the CONTRACT DOCUMENTS, payment may be 
made in full, including retained percentages, less authorized deductions. 

 
19.2 The request for payment may also include an allowance for the cost of such major materials and equipment 

which are suitably, stored either at or near the site. 
 
19.3 Prior to SUBSTANTIAL COMPLETION, the OWNER, with the approval of the ENGINEER and with the concurrence 

of the CONTRACTOR, may use any completed or substantially completed portions of the WORK.  Such use shall 
not constitute an acceptance of such portions of the WORK. 

 
19.4 The OWNER shall have the right to enter the premises for the purpose of doing work not covered by the 

CONTRACT DOCUMENTS.  This provision shall not be construed as relieving the CONTRACTOR of the sole 
responsibility for the care and protection of the WORK, or the restoration of any damaged WORK except such 
as may be caused by agents or employees of the OWNER. 

 
19.5 Upon completion and acceptance of the WORK, the ENGINEER shall issue a certificate attached lo the final 

payment request that the WORK has been accepted by him under the conditions of the CONTRACT 
DOCUMENTS. The entire balance found to be due the CONTRACTOR, including the retained percentages, but 
except such sums as may be lawfully retained by the OWNER, shall be paid to the CONTRACTOR within thirty 
(30) days of completion and acceptance of the WORK. 
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19.6 The CONTRACTOR will indemnify and save the OWNER or the OWNER'S agents harmless from all claims 
growing out of the lawful demands of SUBCONTRACTORS, laborers, workmen, mechanics, materialmen, and 
furnishers of machinery and parts thereof, equipment, tools, and all supplies, incurred in the furtherance of the 
performance of the WORK.  The CONTRACTOR shall, at the OWNER'S request, furnish satisfactory evidence that 
all obligations of the nature designated above have been paid, discharged, or waived.  If the CONTRACTOR fails 
to do so the OWNER may, after having notified the CONTRACTOR, either pay unpaid bills or withhold from the 
CONTRACTOR'S unpaid compensation a sum of money deemed reasonably sufficient to pay any and all such 
lawful claims until satisfactory evidence is furnished that all liabilities have been fully discharged whereupon 
payment to the CONTRACTOR shall be resumed, in accordance, with the terms of the CONTRACT DOCUMENTS, 
but in no event shall the provisions of this sentence be construed to impose any obligations upon the OWNER 
to either the CONTRACTOR, his Surety, or any third party.  In paying any unpaid bills of the CONTRACTOR, any 
payment so made by the OWNER shall be considered as a payment made under the CONTRACT DOCUMENTS 
by the OWNER to the CONTRACTOR and the OWNER shall not be liable to the CONTRACTOR for any such 
payments made in good faith. 

 
19.7 If the OWNER fails to make payment thirty (30) days after approval by the ENGINEER, in addition to other 

 remedies available to the CONTRACTOR, there shall be added to each such payment interest at the maximum 
legal rate commencing on the first day after said payment is due and continuing until the payment is received 
by the CONTRACTOR. 

 
20. ACCEPTANCE OF FINAL PAYMENT AS RELEASE 
 
20.1 The acceptance by the CONTRACTOR of final payment shall be and shall operate as a release to the OWNER of 

all claims and all liability to the CONTRACTOR other than claims in stated amounts as may be specifically 
excepted by the CONTRACTOR for all things done or furnished in connection with this WORK and for every act 
and neglect of the OWNER and others relating to or arising out of this WORK.  Any payment, however, final or 
otherwise, shall not release the CONTRACTOR or his sureties from any obligations under the CONTRACT 
DOCUMENTS or the Performance BOND and Payment BONDS. 

 
 
21.   INSURANCE 
 
21.1 The CONTRACTOR shall purchase and maintain such insurance as will protect him from claims set forth below 

which may arise out of or result from the CONTRACTOR'S execution of the WORK, whether such execution be 
by himself or by any SUBCONTRACTOR or by anyone directly or indirectly employed by any of them, or by 
anyone for whose acts any of them may be liable: 

 
21.1.1 Claims under workmen's compensation disability benefit and other similar employee benefit acts; 

 
21.1.2 Claims for damages because of bodily, injury, occupational sickness or disease, or death of his 

employees; 
 

21.1.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than his 
employees; 

 
21.1.4 Claims for damages insured by usual personal injury liability coverage which are sustained (1) by any 

person as a result of an offense directly or indirectly related to the employment of such person by the 
CONTRACTOR, or (2) by any other person; and 

 
21.1.5 Claims for damages because of injury to or destruction of tangible property, including loss of use 

resulting therefrom. 
 
21.2 Certificates of Insurance acceptable to the OWNER shall be filed with the OWNER prior to commencement of 

the WORK.  These Certificates shall contain a provision that coverages afforded under the policies will not be 
canceled unless at least fifteen (15) days prior WRITTEN NOTICE has been given to the OWNER. 
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21.3 The CONTRACTOR shall procure and maintain, at his own expense, during the CONTRACT TIME, liability 
insurance as hereinafter specified; 

 
21.3.1 CONTRACTOR'S General Public Liability and Property Damage Insurance including vehicle coverage 

issued to the CONTRACTOR and protecting him from all claims for personal injury, including death, and 
all claims for destruction of or damage to property, arising out of or in connection with any operations 
under the CONTRACT DOCUMENTS, whether such operations be by himself or by any SUBCONTRACTOR 
under him, or anyone directly or indirectly employed by the CONTRACTOR or by a SUBCONTRACTOR 
under him.  Insurance shall be written with a limit of liability of not less than, $500,000 for all damages 
arising out of bodily injury, including death, at any time resulting therefrom, sustained by any one 
person in any one accident; and a limit of liability of not less than $500,000 aggregate for any such 
damages sustained by two or more persons in any one accident.  Insurance shall be written with a limit 
of liability of not less than $200,000 for all property damage sustained by any one person in any one 
accident; and a limit of liability of not less than $200,000 aggregate for any such damage sustained by 
two or more persons in any one accident. 

 
21.3.2 The CONTRACTOR shall acquire and maintain, if applicable, Fire and Extended Coverage insurance upon 

the PROJECT to the full insurable value thereof for the benefit of the OWNER, the CONTRAC-TOR, and 
SUBCONTRACTORS as their interest may appear.  This provision shall in no way release the 
CONTRACTOR or CONTRACTOR'S surety from obligations under the CONTRACT DOCUMENTS to fully 
complete the PROJECT. 

 
21.4 The CONTRACTOR shall procure and maintain. at his own expense, during the CONTRACT TIME, in accordance 

with the provisions of the laws of the state in which the work is performed,  Workmen's Compensation 
Insurance, including occupational disease provisions, for all of his employees at the site of the PROJECT and in 
case any work is sublet, the CONTRACTOR shall require such SUBCONTRACTOR similarly to provide 
Workmen's Compensation Insurance, including occupational disease provisions for all of the latter's 
employees unless such employees are covered by the protection afforded by the CONTRACTOR.  In case any 
class of employees engaged in hazardous work under this contract at the site of the PROJECT is not protected 
under Workmen's Compensation statute, the CONTRACTOR shall provide, and shall cause each 
SUBCONTRACTOR to provide, adequate and suitable insurance for the protection of his employees not 
otherwise protected. 

 
 
21.5 The CONTRACTOR shall secure, if applicable, "All Risk" type Builder's Risk Insurance for WORK to be 

performed.  Unless specifically authorized by the OWNER, the amount of such insurance shall not be less than 
the CONTRACT PRICE totaled in the BID.  The policy shall cover not less than the losses due to fire, explosion, 
hail, lightning, vandalism, malicious mischief, wind, collapse, riot, aircraft, and smoke during the CONTRACT 
TIME, and until the WORK is accepted by the OWNER.  The policy shall name as the insured the CONTRACTOR, 
the ENGINEER, and the OWNER. 

 
 
22. CONTRACT SECURITY 
 
22.1 The CONTRACTOR shall within ten (10) days after the receipt of the NOTICE OF AWARD furnish the OWNER 

with a Performance Bond and a Payment Bond in penal sums equal to the amount of the CONTRACT PRICE, 
conditioned upon the performance by the CONTRACTOR of all undertakings, covenants, terms, conditions and 
agreements of the CONTRACT DOCUMENTS. and upon the prompt payment by the CONTRACTOR to all 
persons supplying labor and materials in the prosecution of the WORK provided by the CONTRACT 
DOCUMENTS.  Such BONDS shall be executed by the CONTRACTOR and a corporate bonding company 
licensed to transact such business in the state in which the WORK is to be performed and named on the 
current list of "Surety Companies Acceptable on Federal Bonds" as published in the Treasury Department 
Circular Number 570.  The expense of these BONDS shall be borne by the CONTRACTOR.  If at any time a 
surety on any such BOND is declared a bankrupt or loses its right to do business in the state in which the 
WORK is to be performed or is removed from the list of Surety Companies accepted on Federal BONDS, 
CONTRACTOR shall within ten (10) days after notice from the OWNER to do so, substitute an acceptable 
BOND (or BONDS) in such form and sum and signed by such other surety or sureties as may be satisfactory to 
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the OWNER.  The premiums on such BOND shall be paid by the CONTRACTOR.  No further payments shall be 
deemed due nor shall be made until the new surety or sureties shall have furnished an acceptable BOND to 
the OWNER. 

 
 
23. ASSIGNMENTS 
 
23.1 Neither the CONTRACTOR nor the OWNER shall sell, transfer, assign or otherwise dispose of the Contract or 

any portion thereof or of his right, title or interest therein, or his obligations thereunder, without written 
consent of the other party. 

 
 
24. INDEMNIFICATION 
 
24.1 The CONTRACTOR will indemnify and hold harmless the OWNER and the ENGINEER and their agents and 

employees from and against all claims, damages, losses and expenses including attorney's fees arising out of 
or resulting from the performance of the WORK. provided that any such claims, damage, loss or expense is 
attributable to bodily injury sickness, disease or death. or to injury to or destruction of tangible property 
including the loss of use resulting therefrom; and is caused in whole or in part by any negligent or willful act or 
omission of the CONTRACTOR, and SUBCONTRACTOR, anyone directly or indirectly employed by any of them 
or anyone for whose acts any of them may be liable. 

 
24.2 In any and all claims against the OWNER or the ENGINEER, or any of their agents or employees, by any 

employee of the CONTRACTOR, any SUBCONTRACTOR, anyone directly or indirectly employed by any of them, 
or anyone for whose acts any of them may be liable, the indemnification obligation shall not be limited in any 
way by any limitation on the amount or type of damages, compensation or benefits payable by or for the 
CONTRACTOR or any SUBCONTRACTOR under workmen's compensation acts, disability benefit acts or other 
employee benefits acts. 

 
24.3 The obligation of the CONTRACTOR under this paragraph shall not extend to the liability of the ENGINEER, his 

agents or employees arising out of the preparation or approval of maps, DRAWINGS, opinions, reports, 
surveys,  CHANGE ORDERS, designs or SPECIFICATIONS. 

 
25. SEPARATE CONTRACTS 
 
25.1 The OWNER reserves the right to let other contracts in connection with this PROJECT.  The CONTRACTOR shall 

afford other CONTRACTORS reasonable opportunity for the introduction and storage of their materials and 
the execution of their WORK, and shall properly connect and coordinate his WORK with theirs.  If the proper 
execution or results of any part of the CONTRACTOR'S WORK depends upon the WORK of any other 
CONTRACTOR, the CONTRACTOR shall inspect and promptly report to the ENGINEER any defects in such 
WORK that render it unsuitable for such proper execution and results. 

 
 
25.2 The OWNER may perform additional WORK related to the PROJECT by himself, or he may let other contracts 

containing provisions similar to these.  The CONTRACTOR will afford the other CONTRACTORS who are parties 
to such Contracts (or the OWNER, if he is performing the additional WORK himself), reasonable opportunity 
for the introduction and storage of materials and equipment and the execution of WORK, and shall properly 
connect and coordinate his WORK with theirs. 

 
25.3 If the performance of additional WORK by other CONTRACTORS or the OWNER is not noted in the CONTRACT 

DOCUMENTS prior to the execution of the CONTRACT, written notice thereof shall be given to the 
CONTRACTOR prior to starting any such additional WORK.  If the CONTRACTOR believes that the performance 
of such additional WORK by the OWNER or others involves him in additional expense or entitles him to an 
extension of the CONTRACT TIME, he may make a claim therefor as provided in Sections 14 and 15. 
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26. SUBCONTRACTING 
 
26.1 The CONTRACTOR may utilize the services of specialty SUBCONTRACTORS on those parts of the WORK which, 

under normal contracting practices, are performed by specialty SUBCONTRACTORS. 
 
26.2 The CONTRACTOR shall not award WORK to SUBCONTRACTOR(s), in excess of fifty (50%) percent of the 

CONTRACT PRICE, without prior written approval of the OWNER. 
 
26.3 The CONTRACTOR shall be fully responsible to the OWNER for the acts and omissions of his 

SUBCONTRACTORS, and of persons either directly or indirectly employed by them, as he is for the acts and 
omissions of persons directly employed by him. 

 
26.4 The CONTRACTOR shall cause appropriate provisions to be inserted in all subcontracts relative to the WORK to 

bind SUBCONTRACTORS to the CONTRACTOR by the terms of the CONTRACT DOCUMENTS insofar as 
applicable to the WORK of SUBCONTRACTORS and to give the CONTRACTOR the same power as regards 
terminating any subcontract that the OWNER may exercise over the CONTRACTOR under any provision of the 
CONTRACT DOCUMENTS. 

 
26.5 Nothing contained in this CONTRACT shall create any contractual relation between any SUBCONTRACTOR and 

the OWNER. 
 
 
27. ENGINEER'S AUTHORITY 
 
27.1 The ENGINEER shall act as the OWNER'S representative during the construction period.  He shall decide 

questions which may arise as to quality and acceptability of materials furnished and WORK performed.  He 
shall interpret the intent of the CONTRACT DOCUMENTS in a fair and unbiased manner.  The ENGINEER will 
make visits to the site and determine if the WORK is proceeding in accordance with the CONTRACT 
DOCUMENTS. 

 
27.2 The CONTRACTOR will be held strictly to the intent of the CONTRACT DOCUMENTS in regard to the quality of 

materials, workmanship and execution of the WORK.  Inspections may be made at the factory or fabrication 
plant of the source of material supply. 

 
27.3 The ENGINEER will not be responsible for the construction means, controls, techniques, sequences, 

procedures, or construction safety. 
 
27.4 The ENGINEER shall promptly make decisions relative to interpretation of the CONTRACT DOCUMENTS. 
 
 
28. LAND AND RIGHTS-OF-WAY 
 
28.1 Prior to issuance of NOTICE TO PROCEED, the OWNER shall obtain all land and rights-of-way necessary for 

carrying out and for the completion of the WORK to be performed pursuant to the CONTRACT DOCUMENTS. 
unless otherwise mutually agreed. 

 
 
28.2 The OWNER shall provide to the CONTRACTOR information which delineates and describes the lands owned 

and rights-of-way acquired. 
 
28.3 The CONTRACTOR shall provide at his own expense and without liability to the OWNER any additional land 

and access thereto that the CONTRACTOR may desire for temporary construction facilities, or for storage of 
materials. 
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29. GUARANTY 
 
29.1 The CONTRACTOR shall guarantee all materials and equipment furnished and WORK performed for a period of 

one (1) year from the date of SUBSTANTIAL, COMPLETION.  The CONTRACTOR warrants and guarantees for a 
period of one (1) year from the date of SUBSTANTIAL COMPLETION of the system that the completed system 
is free from all defects due to faulty materials or workmanship and the CONTRACTOR shall promptly make 
such corrections as may be necessary by reason of such defects including the repairs of any damage to other 
parts of the system resulting from such defects.  The OWNER will give notice of observed defects with 
reasonable promptness.  In the event that the CONTRACTOR should fail to make such repairs, adjustments, or 
other WORK that may be made necessary by such defects, the OWNER may do so and charge the 
CONTRACTOR the cost thereby incurred.  The Performance BOND shall remain in full force and effect through 
the guarantee period. 

 
 
30. GOVERNING LAW AND DISPUTE RESOLUTION 
 
30.1     This Agreement will be governed by the laws of the State of Alabama.   
 
30.2     The parties agree that all disputes between them shall first be submitted to mediation.  All disputes, 

controversies or claims shall be subject to mediation as a condition precedent to the institution of legal or 
equitable proceedings by either party.  Request for mediation shall be filed in writing with the other party to 
this Agreement and with the American Arbitration Association. The request may be made concurrently with 
the filing of legal or equitable proceedings, which shall be stayed pending mediation for a period of 60 days 
from the date of filing, unless stayed for a longer period by agreement of the parties or court order. The 
parties shall share the mediator's fee and any filing fees equally. The mediation shall be held at the 
Reservation of the Poarch Band of Creek Indians, unless another location is mutually agreed upon. 
Agreements reached in mediation shall be enforceable as settlement agreements in any court having 
jurisdiction thereof. 

 
30.3     If the dispute cannot be so resolved, either Party may bring an action in a court of competent jurisdiction 

located in the first instance in the United States District Court for the Southern District of Alabama, and if, and 
only if, such court does not accept jurisdiction, then in the Circuit Court of Coffee County, Alabama. 

 
30.4     The CONTRACTOR will carry on the WORK and maintain the progress schedule during any mediation or 

litigation, unless otherwise mutually agreed in writing. 
 
 
31. TAXES 
 
31.1 The CONTRACTOR will pay all sales, consumer, use and other similar taxes required by the law of the place 

where the WORK is performed. 
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 SUPPLEMENTAL GENERAL CONDITIONS 
 
 
1. INSURANCE 
 
1.1 The Contractor shall provide umbrella form general liability coverage with a limit of 
 liability of not less than $1,000,000 which applies to general and automobile liability 
 coverage.  
 
 
2. PROTECTION OF OWNER 
 
2.1 The Contractor hereby agrees to hold harmless, indemnify and defend the Owner, the 

Owner's agent, the Consulting Engineer, and the Owner's employees while acting within the 
scope of their duties from and against any and all liability, claims, damages, and cost of 
defense arising out of the Contractor's performance of the work described herein but not 
including the sole negligence of the Owner, his agents or employees.  The Contractor will 
require any and all subcontractors to conform with the provisions of this clause prior to 
commencing any work. The Contractor shall furnish an Owner's Protective Liability Policy 
which lists both the Owner and the Engineer as Named Insured.  This insurance coverage 
shall be provided in a policy separate from the Contractor's insurance policies, and a copy 
of the policy shall be provided to the Engineer.  The limits of liability shall be not less than 
$1,000,000. 

 
 
3. ADVERTISEMENT OF CLOSING  
 
3.1 The Contractor shall attach to the final payment estimate an affidavit of publication (with 
 clipping) from a newspaper of general circulation in the county where work was done, that 
 completion has been advertised weekly for four consecutive weeks.  First notice must be 
 subsequent to completion.  Employ the following copy:  
 

“Notice is hereby given that (contractor and address) has completed all work on the 
CULVERT REPLACEMENT & PAVEMENT REPAIR in Fulton, Alabama.”  All persons having 
any claim for labor, materials, or otherwise in connection with this project should 
immediately notify the above named contractor and the Town Clerk of the Town of Fulton. 

 
4. SUBCONTRACTING 
 
4.1   The Contractor shall not award work to subcontractor(s) in excess of fifty (50%) percent of 

the contract price, without prior written approval of the Owner. 
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5. TIME FOR COMPLETION AND LIQUIDATED DAMAGES 
 
ARTICLE 15 of the GENERAL CONDITIONS is hereby revised to read as follows: 

 
5.1 It is hereby understood and mutually agreed, by and between the Contractor and the 

Owner, that the date of beginning and the time for completion as specified in the contract 
of the work to be done hereunder are ESSENTIAL CONDITIONS of this Contract; and it is 
further mutually understood and agreed that the work embraced in this Contract shall be 
commenced on a date to be specified in the “Notice to Proceed.” 

 
5.2 The Contractor agrees that said work shall be prosecuted regularly, diligently and 

uninterruptedly at such rate of progress as will insure full completion thereof within the 
time specified.  It is expressly understood and agreed, by and between the Contractor and 
the Owner, that the time for the completion of the work described herein is a reasonable 
time for the completion of the same, taking into consideration the average climatic range 
and usual industrial conditions prevailing in this locality. 

 
5.3 If the said Contractor shall neglect, fail or refuse to complete the work within the time 

herein specified, or any proper extension thereof granted by the Owner, then the 
Contractor does hereby agree, as a part consideration for the awarding of this Contract, to 
pay to the Owner the amount specified in the Contract, not as a penalty but as liquidated 
damages for such breach of contract as hereinafter set forth, for each and every calendar 
day that the Contractor shall be in default after the time stipulated in the Contract for 
completing the work.  

  
5.4 The said amount is fixed and agreed upon by and between the Contractor and the Owner 
 because of the impracticability and extreme difficulty of fixing and ascertaining the actual 
 damages the Owner would in such event sustain, and said amount is agreed to be the 
 amount of damages which the Owner would sustain and said amount shall be retained from 
 time to time by the Owner from current periodical estimates. 
 
5.5 It is further agreed that time is of the essence of each and every portion of this Contract 

and the specifications wherein a definite and certain length of time is fixed for the 
performance of any act whatsoever; and where under the Contract an additional time is 
allowed for the completion of any work, the new time limit fixed by such extension shall be 
of the essence of this Contract.  Provided, that the Contractor shall not be charged with 
liquidated damages or any excess cost when the Owner determines that the Contractor is 
without fault and the Contractor’s reasons for the time extension are acceptable to the 
Owner; provided, further, that the Contractor shall not be charged with liquidated damages 
or any excess cost when the delay in completion of the work is due:   

   
5.5.1 To any preference, priority or allocation order duly issued by the Government. 

 
5.5.2 To unforeseeable cause beyond the control and without the fault or negligence of 

the Contractor, including, but not restricted to, acts of God, or of the public enemy, 
acts of the Owner, acts of another Contractor in the performance of a contract with 
the Owner, fires, floods, epidemics, quarantine restrictions, strikes, freight 
embargoes and severe weather. 
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5.5.3 To any delays of Subcontractors or suppliers occasioned by any of the causes  

  specified in subsections (a) and (b) of this article. 
 
5.6 Provided, further, that the Contractor shall, within ten (10) days from the beginning of such 

delay, unless the Owner shall grant a further period of time prior to the date of final 
settlement of the Contract, notify the Owner, in writing, of the causes of the delay, who 
shall ascertain the facts and extent of the delay and notify the contractor within a 
reasonable time of its decision in the matter. 

 
 
6. PAYMENTS TO CONTRACTOR 
 

Portions of ARTICLE 19 of the GENERAL CONDITIONS are revised to read as follows: 
 
6.1 The OWNER shall retain five (5) percent of the amount of each payment until the project is 

fifty (50) percent complete after which no further retainage shall be withheld.  The 
retainage stated above shall be held by the OWNER until final completion and acceptance 
of the work, and meet all conditions of the Contract. 

 
6.2 Prior to final payment, a NONRESIDENT CONTRACTOR shall satisfy the OWNER that he of 

she has paid all taxes due and payable to the State of Alabama or any political subdivision 
thereof.  For the purpose of this Article, a NONRESIDENT CONTRACT is one who is neither 
(a).  organized and existing under the laws of the State of Alabama, nor (b).  maintains its 
principal place of business in the State of Alabama.  A NONRESIDENT CONTRACTOR which 
has maintained a permanent branch office within the State of Alabama for at least five 
continuous years shall no thereafter be deemed to be NONRESIDENT CONTRACTOR so long 
as the Contractor continues to maintain a branch office within Alabama. 

 
6.3 Final Payment shall be made to the Contractor no less than 10 days following receipt by the 

Owner of: 
1. A properly executed, and duly certified payment estimate. 
2. A release of all claims filed against the Contractor, or claims of lien filed  

   against the Owner, arising under or by virtue of the Contract or completed 
    work.  

3. A proof of advertisement of project completion.  However the final payment 
   shall not be made until the expiration of thirty days after completion of the 
   advertisement. 

4. For NONRESIDENT CONTRACTORS, proof of payment of all taxes due  
  the State of Alabama, or any political subdivision thereof. 
 
6.4 Only those portions of ARTICLE 19 of the GENERAL CONDITIONS which conflict with the 

Articles above are revised.  All other portions of Article 19 shall remain as stated in the 
GENERAL CONDITIONS. 
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7. CONTRACT SECURITY 
 
7.1 ARTICLE 22 of the GENERAL CONDITIONS of the Contract are revised such that the 
 amount of the PAYMENT BOND will not exceed 50% of the Contract Price. 
 
 
8. ASSIGNMENT 
 
8.1 ARTICLE 23 of the GENERAL CONDITIONS is hereby revised to include the following: 
 
 Under no circumstances shall a contract be assigned to an unsuccessful bidder whose bid 
 was rejected because he or she was not a responsive bidder. 
 
 
9. DOMESTIC PRODUCTS AND STEEL 
 
9.1 The Contractor to whom the Construction Contract is awarded shall use materials, supplies, 

and products manufactured, mined, processed, or otherwise produced in the United States 
or its territories, if the same are available at reasonable and competitive prices, and are not 
contrary to any sole source specification included in the Contract. 

 
9.2 The Contractor shall use steel produced within the United States when the specifications 

require the use of steel, and do not limit its supply to a sole source. 
 
9.3 The Contractor shall provide the Owner a certification that only domestic products and 

steel will be used in the completion of the work subsequent to the contract.  The 
Certification shall be provided prior to the execution of the contract, and shall be executed 
by the same person who executes the Contract on behalf of the Contractor, and shall be 
notarized.  The Contractor shall also provide copies of similar certifications from material 
and equipment suppliers as a part of any submittals presented to the Engineer for 
approval. 

 
9.4 In the event the Contractor violates the agreement to use domestic or steel, and domestic 

products or steel are not used, there shall be a downward adjustment in the contract price 
equal to any realized savings or benefits to the Contractor.    

 
 
10. COMPLIANCE WITH PL 91-596 AND PL 91-54 
 
10.1 The Contractor shall comply with the Department of Labor Safety and Health Regulations 

for construction promulgated under the Occupational Safety and Health Act of 1970 (PL 91-
596) and under section 107 of the Contract Work Hours and Safety Standards Act (PL 91-
54). 
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11. EXPERIENCE CLAUSE    
 
11.1 The general use of experience clauses requiring equipment manufacturers to have a record 

  of satisfactory operation for a specific period of time or bonds or deposits to guarantee 
replacement in the event of failure is restricted to special cases where the grantee's 
engineer adequately justifies any such requirement in writing.  Where such justification has 
been made, submission of a bond or deposit shall be permitted in lieu of a specified 
experience period, and the period of time for which such bond or deposit is required 
should not exceed the period specified. 
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SPECIAL SPECIFICATIONS 
FOR 

CULVERT REPLACEMENT AND PAVEMENT REPAIR 
TOWN OF FULTON, ALABAMA 

 
1.        GENERAL 
 
1.1      The work to be done under this Contract includes the construction of Storm Drainage 

Improvements and Resurfacing in several areas of the Town of Fulton.  
 
1.2  When no bid item is provided for work described by the plans or these specifications, the work shall 

be considered incidental to the project and the cost shall be included in other items of work 
provided in the Proposal. 

 
1.3 Any work under this Contract not specifically covered by the Plans or these Specifications shall 

comply with the applicable sections of the State of Alabama Department of Transportation Standard 
Specifications for Highway Construction (ALDOTSSHC), Latest Edition. 

 
2. ASBUILTS 
 
2.1 The Contractor shall be responsible for providing a full set of as-built drawings to the Engineer upon 

completion of the project.  All costs associated with providing these as-builts on a clean set of plans shall 
be included in the unit prices bid. No additional payment will be made to the Contractor for providing 
these as-builts.  The as-builts should be made at the same rate as construction and should at a minimum 
show the placement of the storm sewers, locations of all inlets, ditch grading and valley gutter.  In 
showing the placement of the above mentioned items on the plans, the Contractor shall at a minimum 
locate these items with measurements from at least two prominent features (i.e. – site built house 
corners, fire hydrants, power poles, etc.) and the two adjacent sewer main manhole covers.  Final 
payment of retainage will be withheld until the As-Builts are received in satisfactory condition by the 
Engineer. 

 
3. TIME FOR COMPLETION, LIQUIDATED DAMAGES, & WORK SCHEDULE 
 
3.1 The Contractor must commence work on or before a date to be specified in a written "Notice to 

Proceed" issued by the Owner and must fully complete the project within sixty (60) consecutive calendar days 
thereafter.  For each calendar day thereafter, the Contractor shall be subject to a charge of $500.00 
per day as liquidated damages.    

 
3.2 The Contractor shall notify the Engineer at least 48 hours prior to performing any work in order that 

arrangements can be made for a construction observer to be on site during the construction. 
 
3.3 The time for completion of this Contract is based on a standard weekly work schedule of Monday 

through Friday.  No work shall be scheduled or performed on Saturday, Sunday, or holidays, except for any 
required emergency maintenance work, without the prior approval of the Engineer. 
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4. SUBCONTRACTING 
 
4.1 The Contractor shall not subcontract more than 50% of the contract work without written 

permission of the Owner.  The Owner shall approve all subcontractors.  Prior to beginning any work 
on the contract, the Contractor shall submit a list of all subcontractors along with a description of the work 
planned for each subcontractor; a list of previous projects completed; a list of references; a list of 
the subcontractor's equipment to be used on the project; a list of credit references; and a copy of 
the proposed contract between the prime contractor and subcontractor. 

 
4.2 No subcontractor will be approved for work on this Contract who cannot demonstrate ability to satisfactory 

complete the work. 
 
5. EQUIPMENT AND MATERIAL 
 
5.1 Shop drawings, data and material specifications, schedules of pipe materials and manufacturers’ affidavits of 

certification for all equipment and material selections shall be submitted to the Engineer for review and approval 
prior to the purchase, delivery, or installation of any equipment or materials.   

 
5.2 No products or equipment shall be delivered or unloaded until the Engineer has reviewed and approved material 

submittal data.   Any materials found damaged shall be removed from the site and replaced by the Contractor at 
no cost to the Owner. 

 
5.3 All products shall be stored in accordance with manufacturers’ recommendations.  Products shall not be stored in 

direct sunlight or where there is possibility of contact with fire or excessive heat and shall not be stored in areas 
which would endanger safety of public or construction operators or result in damage to products.  The Contractor 
shall provide proper and suitable tools and appliances for safe handling of products and shall use care to ensure 
the products are not damaged or compromised in integrity of operation or appearance throughout the work and 
until final acceptance of the entire project.  Products and pipe materials shall be kept clean and free of dirt and 
debris throughout the project’s completion.  Any products found damaged or not clean shall be replaced by the 
Contractor at no expense to the Owner. 

 
6. EXISTING UTILITIES AND UNDERGROUND OBSTRUCTIONS 
 
6.1 In excavating and backfilling care must be taken not to remove, disturb or injure any water, sewer, 

gas, electric, telephone, or other conduits or utilities encountered without prior approval of the 
Owner of the utility, including private utilities.  If necessary, in order to perform the intended work, 
the Contractor shall sling, shore up, and maintain such utilities in operation, and promptly repair 
any damage done to them.  Before final acceptance of the work, all such utilities shall be made 
"equal or better" than prior to construction. 

 
6.2 It shall be the Contractor's responsibility to give sufficient prior information to the utility owner that 

construction will take place whereby the utility owner will be afforded an opportunity to adequately 
mark, on the ground or with sufficient maps, the utility locations. Coordination of such information 
and utility locations shall be the sole responsibility of the Contractor. In event of damage to the 
utilities, the Contractor will promptly notify the utility owner (private or public) and must assume 
full responsibility thereof.  Failure of the Contractor to promptly notify the utility owner shall make 
him liable for any needless loss or interference with normal operations of the utility. 
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6.3 In the event that pipes or conduits providing service to adjoining buildings are broken, or damaged 
to some questionable degree of service, the Contractor shall immediately make repairs at his own 
expense, or be otherwise liable for repair costs incurred by others.  Delays which would result in 
service being off overnight or needlessly for long periods during the day will not be tolerated.  The 
utility owner reserves the right to make repairs, to utilities or structures damaged by the Contractor, 
without prior notice.  Removal or relocation of a utility encountered may be done upon prior 
approval by the utility owner give directly to the Contractor. 

 
6.4 Prior to construction and/or bidding, the Contractor shall satisfy himself as the underground 

obstructions by making direct contact with utility firms, if he so desires, so as to become thoroughly 
aware of true conditions.  The utility lines shown on the plans and any notes on the plans pertaining 
to underground obstructions were taken from those records available for the system, and there was 
no intent to show the details and locations of all underground obstructions which may be 
encountered.  The information shown is for the Contractor's convenience only, and it shall not be 
used as a basis for claims for extra compensation. 

 
7. ACCIDENT PREVENTION, SAFETY, AND PROTECTION OF PROPERTY 
 
7.1 The Contractor will be responsible for initiating, maintaining, and supervising all safety precautions 

and programs in connection with the work.  The Owner will require that caution shall be exercised 
by the Contractor at all times for the protection of persons (including employees) and property and 
he shall comply with the safety provisions of all applicable laws and building codes. The Contractor 
shall comply with all applicable OSHA criteria and shall maintain a safety program as outlined in the 
Manual of Accident Prevention in Construction published by the Associated General Contractors of 
America. 

 
7.2 The Owner and its Engineer, including the construction observer, do not inspect safety.  The 

Contractor and he alone shall be liable for any claims or lawsuits made or filed in connection with 
damages, injuries, loss of life or other accidents caused by his construction operations or due to his 
negligence or to the negligence of his employees in taking proper and adequate precautions to 
insure the safety of the general public, his own employees, or any other person or property, or due 
to unforeseen accidents incident to the work such as trench cave-ins, ruptured utility lines and 
conduits, etc.  The Contractor shall indemnify and save harmless the Owner, the Owner's Engineer, 
and all other agents, officials, or employees of the Owner, against any claims or lawsuits made or 
filed against him in connection with his work under this contract. 

 
7.3 Prior to beginning construction work, the Contractor shall thoroughly document the condition of all 

existing landscaping, structures, and other improvements which may be affected by his operations.  
The manner in which documentation is accomplished shall be acceptable to the Engineer but as a 
minimum, shall include a color video tape(s) of the construction area.  A complete set of 
documentation will be available on the job site to help determine what restoration work is required 
to return any disturbed property to its original condition and to settle disputes concerning the 
original conditions of any property. 

 
8. STORMWATER 
 
8.1 In accordance with NPDES regulations, stormwater construction best management practices 

(CBMPs) shall be observed and applied on this project.  The Contractor shall adhere to all 
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regulations and CBMP requirements.  The Contractor will be expected to implement said practices 
to ensure no erosion resulting in off-site siltation or sedimentation occurs. All costs for 
implementing these practices, (i.e. grassing, installing silt fence, mulch, etc.), shall be included in the 
various items of work included in the Proposal. Requirements for implementing and maintaining 
acceptable BMPs shall be the sole responsibility of the Contractor. 

 
9. MOBILIZATION 
 
9.1 This section shall cover the preparatory work including the movement of personnel, equipment, supplies and 

incidentals to and from the project site, and other costs incurred prior to beginning work.  Payment for this 
line item shall be limited to 5% of the total bid amount. 

 
10. PIPE REMOVAL 
 
10.1 This item shall cover the saw cutting and removal of existing concrete pipe and all other items as 

necessary to construct the required ditch grading.  
 
10.2 Payment for removal of the existing concrete pipe will be made at the linear foot price bid in the 

Proposal for Pipe Removal and shall include all labor, equipment and materials required to 
complete the required work. 

 
11. UNCLASSIFIED EXCAVATION 
 
11.1 This item shall cover the excavation of existing material that is deemed unsuitable by the Engineer 

and other miscellaneous excavation required to bring the sub-grade to the desired grade or 
elevation as required by the Engineer.  All excess soil material that is not used for fill material shall 
become property of the Contractor and be removed from the jobsite. The excavation used for 
backfill shall be placed in maximum 8” loose lifts and shall be compacted by an approved method of 
tamping to 100% of ASTMD-698 Specification for the Standard Proctor Density Test. 

 
11.2 Payment for this work will be made at the contract unit price per cubic yard for Unclassified 

Excavation for the amount of material cut, and shall cover the excavation and replacement of 
material including all labor, equipment, tools, materials and incidentals required to excavate and 
replace or remove the material as specified or directed.  Unclassified excavation shall be carried out 
in accordance with Section 210 of the ALDOTSSHC.  

 
12. DITCH SHAPING AND REGRADING 
 
12.1 As shown on the plans and as directed by the Engineer, a drainage ditch shall be graded in order to 

properly facilitate positive drainage to convey runoff to effluent storm drainpipes. The ditch shall 
generally be graded to conform to the typical sections shown in the Plans and as directed by the 
Engineer and shall be grassed by seeding and mulching and/or solid sodding as directed by the 
Engineer.   

 
12.2 Payment for the ditch grading will be made at the contract unit price per linear foot for Ditch 

Shaping and Regrading, for the quantity of ditch graded as measured longitudinally along the 
centerline of the ditch and shall be full compensation for all labor, equipment, tools, materials and 
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incidentals required to construct the ditch as specified or directed.  Seeding, Mulching and Solid 
Sodding will be paid for separately. 

 
13. CURB AND GUTTER 
 
13.1 All curb and gutter shall be installed in accordance with ALDOT Standard Specification for Highway 

Construction (ALDOTSSHC), Latest Edition and details shown on the plans.  All costs to install the curb and 
gutter shall be paid for under the unit price line item for Concrete Curb and Gutter. 

 
14. ASPHALT SAWCUTTING/REMOVAL 
 
14.1 The Contractor must sawcut and remove pavement as necessary (6” Max Offset) to ensure a 

smooth and continuous grade to construct the required valley gutter.  It is the sole responsibility 
of the Contractor to maintain the pavement edge once it has been sawcut.  Any removal of 
bituminous pavement and materials to establish subgrade depth for valley gutter (within the 
maximum 6” offset) will be paid for at the contract unit price for Asphalt Sawcutting/Removal.  

 
15. VALLEY GUTTER 
 
15.1 The Contractor shall construct concrete valley gutters alongside the roadway in accordance with the 

detail shown in the Plans and as directed by the Engineer.  The gutters shall be constructed of 
Portland cement concrete with Fibermesh reinforcement in accordance with the Fibermesh section 
of the Specifications.  The Contractor shall prepare the subgrade by removing all soft or unsuitable 
material and replacing such with suitable material.  All subgrade and fill material shall then be 
compacted by rolling or hand tamping with approved equipment in layers not exceeding 6 inches in 
thickness.   

 
15.2 The gutters shall have a standard thickness of 6 inches and shall be constructed of Class "A" 

concrete having a minimum 28-day compressive strength of 3,000 pounds per square inch (psi).   
 
15.3 1/8-inch wide by ¾-inch deep control joint shall be placed at a minimum 8'-0" on centers or as 

otherwise shown or directed, and expansion joints shall be placed at a minimum 24'-0" on centers 
or as otherwise shown or directed.  Expansion joints shall also be placed where the gutter ties into 
other new or existing structures and at any other locations as directed by the Engineer.  The 
expansion joints shall extend through the entire depth of the sidewalk and shall be constructed with 
½" thick preformed asphalt filler strips. 

 
15.4 The gutters shall be given a broom finish with a fine hair push broom and all edges and joints shall 

be finished with a round edging tool. 
 
15.5  All work under this section shall be performed in general accordance with Section 623 of the 

ALDOTSSHC.  The costs for all work under this section shall be included in the contract unit price 
included in the Proposal which shall be full compensation for all materials, preparation of subgrade, 
and for all labor, tools, equipment and incidentals necessary to complete the work. 

 
15.6 Payment for all costs associated with constructing the valley gutters will be made at the contract 
unit price per linear foot for Valley Gutter and will be full compensation for all materials, tools, labor, 
equipment, and other incidentals necessary to satisfactorily construct the gutters as specified.  
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16. CONCRETE FLUME 
 
16.1  All flumes shown on the plans shall be installed in accordance with Alabama Department of 

Transportation Standard Specifications for Highway Construction (ALDOTSSHC) for sloped paving 
and the detail shown on the plans.  All costs to install shall be included in the unit price for Concrete 
Flume. 

 
17. SELECT BACKFILL 
 
17.1 Where directed by the Engineer, the Contractor shall backfill streets with select backfill.  The select 

backfill shall be from a source as approved by the Engineer and will be paid for on a cubic yard basis, 
truck measure. The backfill shall be placed in maximum 6” loose lifts and shall be compacted by an 
approved method of tamping to 95% of AASHTO T-99 Specification for the Standard Proctor Density 
Test.  The Contractor shall provide any necessary equipment required to properly compact the ditch 
lines and this compaction work shall be accomplished in accordance with all applicable OSHA 
requirements.   

 
17.2 Select backfill shall be a free-draining local material suitable for use as foundation or backfill for 

drainage structures. The Contractor shall uniformly deposit the material across the full width of the 
excavation in layers not to exceed six (6) inches in thickness and shall compact each layer as 
directed by the Engineer. Select backfill shall replace existing material that is unsuitable to serve as 
structure foundation. The volume of select backfill shall be measured based upon the truck loads of 
material ordered by the Engineer. Payment for the material shall be made at the contract unit price 
bid for Select Backfill and shall be full compensation for the item complete in place, including 
disposal of unsuitable material. 

 
18. MINOR STRUCTURE CONCRETE 
 
18.1 The item in the proposal for Minor Structure Concrete is intended to cover the construction of 

miscellaneous structures such as small drainage flumes, curb tie-ins and any other additional 
required special structures.  Measurement and payment for the special structures will be made at 
the contract unit price bid per cubic yard for Minor Structure Concrete.  Payment will be for all 
labor, material, reinforcement, equipment and for excavating, grading, forming, placing, finishing 
and all other incidental work to furnish the structures complete in place.  The concrete shall be 
3,000 psi, with concrete engineered reinforcing fibers as specified in the Specifications. 

 
19. CRUSHED STONE BACKFILL 
 
19.1 Crushed Stone backfill shall be crushed limestone suitable for use as foundation for pipe and 

drainage structures which meets the gradation standards for No. 57 coarse aggregate, and Section 
801.03 and 801.11 of the ALDOTSSHC, Latest Edition.  The Contractor shall uniformly deposit the 
gravel across the full width of the excavation in layers not to exceed six (6) inches in thickness and 
shall compact each layer as directed by the Engineer. Crushed Stone backfill shall replace existing 
material that is unsuitable to serve as structure foundation and for bedding around HDPE pipe. 
Payment for the calculated cubic yards of material will be made at the contract unit price for 
Crushed Stone Backfill which shall be full compensation for the item complete in place. 
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20. ROADWAY STONE 
 
20.1 The item in the Proposal for Roadway Stone shall be utilized in these locations as directed by the 

Engineer and required to provide a satisfactory roadway surface along the ditch lines until such time 
as the ditch lines can be patched.  It is anticipated that this stone will have a depth of 2-3”.  
Roadway Stone shall meet requirements of Section 825 of the ALDOTSSHC, Latest Edition.  The 
Crushed Aggregate Base Material shall be Type B. 

  
20.2 The price bid shall include all costs of providing the material, spreading, and maintaining the surface 

until the streets and driveways are patched.  Payment for Roadway Stone will be based upon the 
quantity of material used, measured in tons. 

 
21. RIPRAP 
 
21.1 The work covered by this section consists of installing stone riprap on the drainage slope as shown 

in the plans.  The stone riprap shall be Class 2 as specified in Section 814 of the ALDOT Standard 
Specifications for Highway Construction, latest edition.   

 
21.2 The area to receive the riprap shall be graded to the lines and slopes shown on the plans or as 

directed by the Engineer.  The riprap shall be placed in accordance with Section 610 of the ALDOT 
Standard Specifications for Highway Construction, latest edition.  

 
21.3 Prior to placing the riprap, the Contractor shall install a geotextile filter blanket.   A 2” layer of No. 

57 stone shall be installed on top of the filter fabric to prevent damage to the fabric during 
placement of the riprap.  The Owner or Engineer shall inspect the 2” thick aggregate layer before 
placement of any riprap on top of it.   

 
21.4 Payment for Riprap, Class 2 will be made at the unit price bid in the Proposal, per ton, and shall be 

full compensation for labor, equipment and incidentals required to complete the work, including 
filter fabric and #57 stone.  

 
22.     MACHINE GRADE SHOULDERS 
 
22.1 Along the street shoulders the Contractor shall perform Machine Grading in accordance with 

Section 212 of the ALDOTSSHC, Latest Edition.  Payment for Machine Grade Shoulders will be made 
at the contract unit price per roadway station and will be full compensation for all equipment, tools, 
labor, and incidentals required to complete the work. 

 
23. STREET RESURFACING 
 
23.1 Any work under this Contract not specifically covered by the Plans or these Specifications shall 

comply with the applicable sections of the ALDOTSSHC, Latest Edition. 
 
23.2 As a part of the replacement of the storm system improvements, crushed roadway stone shall be 

applied to the top of the trench lines within the street. Prior to initiating any resurfacing work, this 
roadway stone shall be smoothed and compacted as necessary to provide a proper surface for the 
placement of an asphalt leveling course across the trench lines. 
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23.3 On those streets, or portions of streets to be resurfaced, the trench lines shall receive a leveling 
course of bituminous plant mix applied in accordance with these Specifications.  The entire street 
shall then be completely resurfaced. 

 
23.4 The Contractor shall clip the existing paving surface to remove obvious high points in the existing 

surface which are the result of street patching, utility line installation, and minor pavement 
deterioration.  This clipping is not intended to cover major areas, but it is intended to remove 
localized high spots that would produce thin areas in the resurfacing. 

 
23.5 Any holes or depressions in the existing surface that are in excess of 1 inch in depth shall be filled 

with plant mix and allowed to cure before paved over. 
 
23.6 Patching and/or Leveling of an existing surface may be required as shown on the Plans or as 

directed by the Engineer. The plant mix material shall be installed in accordance with Section 410 
and Section 424, of the ALDOTSSHC, Latest Edition.  Payment for all leveling and/or patching will be 
paid for at the contract unit price bid or 424A Bituminous Concrete Leveling/Patching, per ton. 

 
23.7 The streets to be resurfaced shall be thoroughly cleaned by mechanical brooming and receive a 

bituminous tack coat to be applied in accordance with Section 405 of the ALDOTSSHC.  Section 
405.05 is hereby revised such that payment for the amount of tack coat used shall be included in 
the contract unit price bid for Bituminous Concrete Wearing Surface.  Joint Sealant shall be applied 
in accordance with Section 407 of the ALDOTSSHC.  Section 407.05 is hereby revised such that the 
payment for the amount of joint sealant shall be included in the contract unit price bid for 
Bituminous Concrete Wearing Surface.  The streets or portions of streets to receive this wearing 
surface shall be constructed in accordance with Section 410 and Section 424, of the ALDOTSSHC.  
Resurfacing shall be paid for at the contract unit price for 424A Bituminous Concrete Wearing 
Surface, per ton in place. 

 
23.8 At the request of the Engineer, the Contractor shall provide the necessary equipment and personnel 

to cut samples from the compacted pavement for testing.  Samples not smaller than four inches 
square or four inches in diameter for the full depth of the course to be tested shall be taken at the 
locations directed by the Engineer.  Furnishing of suitable, approved cutting equipment, the cutting 
of the samples, and the immediate repair of the sample holes with similar material shall be 
performed by the Contractor without extra compensation. 

 
23.9 The quantity of asphalt leveling course and bituminous concrete wearing surface placed as directed 

by the Engineer will be measured in tons of 2,000 pounds.  Payment will be made on tonnage basis 
and the contract unit price per ton shall be full compensation for construction of the bituminous 
wearing surface complete in place on the roadbed as directed, including all materials, procurement, 
handling, hauling, and processing cost, and includes all equipment, tools, labor, and incidentals 
required to complete the work.  The cost of the clipping shall be included in the unit price bid for 
the wearing surface. 

 
23.10 At the locations as directed by the Engineer, the Contractor shall install asphalt driveway turnouts 

with a minimum length of approximately 12 feet and a width of 3 feet.  The cost of installing the 
turnouts shall be included in the unit price bid for the bituminous wearing surface. 
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23.11 The Contractor shall submit a mix design for the bituminous concrete wearing surface that has been 
approved by the State.  This mix design shall be submitted to and be approved by the Engineer prior 
to placing any asphalt on the job. 

 
23.12 Locations for the pavement repair section shall be decided in the field with the Engineer during 

construction.  
 
24. STORM SEWERS 
 
24.1  The Contractor shall furnish and install storm sewers or roadway pipe culverts as shown on the 

plans.  All storm drainpipe shall be Class III or Class IV Reinforced Concrete Pipe with O-Ring Joints 
meeting ASTM Standard Specifications C-76 and C-443; or type S, double wall, smooth interior, 
corrugated polyethylene pipe meeting AASHTO Specification M294.  Pipe Joint lubricant shall be 
installed in accordance with the manufacturer's recommendation for concrete pipe.  Lift holes shall 
not be allowed in the pipe.  Payment for the providing and installing the pipe will be made at the 
contract unit price per linear foot for the 6”, 18” and 60” Drainage Pipe and accepted, including 
installation and backfill, and shall be full compensation for all materials, labor, tools, equipment and 
other incidentals necessary to construct the drainage pipe as specified herein.   

 
25. DRAINAGE STRUCTURE 
 
25.1 The Contractor shall install drainage structures in accordance with the details shown in the Plans.  

The actual construction of the structures at the various locations may be altered as required to 
adequately collect the stormwater and fit each particular application.  The structural details in the 
plans show the general arrangement of the proposed structures; however, it may be necessary to 
alter the exact arrangement of these details upon their actual construction.  Payment for these 
drainage structures will be made at the contract price set-up in the proposal for each Drainage 
Structure completed and accepted, and shall be full compensation for all materials, labor, tools, 
equipment and other incidentals required to construct the drainage inlets as specified herein.  
There will be no additional compensation made for the construction of said drainage inlets due to 
any alterations in their arrangement or layout.  In addition, reinforcing must be placed per the 
Engineer. 

 
26. TOPSOIL 
 
26.1 Topsoil shall be provided and installed by the Contractor at locations as shown on the Plans and/or 

as directed by the Engineer.  The topsoil shall be spread approximately four to six inches thick, 
lightly compacted into place, and graded to provide a smooth finished surface free of rocks, roots 
and debris.  Topsoil provided from an off-site source will be paid for on a cubic yard basis, truck-bed 
measure.  Topsoil provided from on-site stripping and subsequent stockpiles will be paid for under 
the pay item Topsoil. 

 
27. TRAFFIC CONTROL MARKINGS AND SIGNS 
 
27.1 The Contractor shall be required to stripe as shown in the plans and in accordance with Section 703 

of the ALDOTSSHC, Latest Edition.  Payment for Traffic Control Markings will be made on a square 
foot basis and shall include all labor, equipment, materials, and incidentals required to complete the 
work. 
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28. TRAFFIC CONTROL IN WORK AREAS 
 
28.1 During construction work along Town streets, the Contractor shall comply with the applicable 

provisions of Part VI of the Federal Manual on Uniform Traffic Control Devices, latest edition.  The 
Engineer, in performance of his duties outlined in these Specifications does not guarantee or ensure the 
Contractor's compliance with these regulations. 

 
28.2 The Contractor shall keep both the Police Department and Fire Department informed of the areas in 

which they are working and notify them on a daily basis of all work that will partially block or close 
streets. 

 
28.3 The Contractor shall notify all homeowners prior to work in their driveways.  The homeowner shall 

have access to their residence at all times. 
 
28.4 Payment for Traffic Control will be made at the lump sum price bid in the Proposal for Traffic 

Control and shall include all labor, equipment and materials required to complete the required 
work. 

 
29.       CLEARING & GRUBBING 
 
29.1      The work under this Section shall cover the removal, clearing, grubbing, and disposal of all trees, 

vegetation, and debris which conflict with the proposed improvements and are within the 
designated right-of-way or construction limits. All clearing and grubbing shall be performed in 
accordance with the requirements of Section 201 and 205 of the ALDOTSSHC, Latest Edition.   

 
29.2    Certain trees, shrubs, and bushes may be designated by the Engineer to remain in place, as they may 

be considered ornamental to the residents within the project area.  No debris shall be pushed to the 
sides of the right-of-way, onto adjacent property, or buried within the right-of-way.  All cost 
associated with the required clearing and grubbing shall be included in the lump sum price bid for 
Clearing and Grubbing. 

 
30. CLEAN-UP, GRASSING AND SEEDING 
 
30.1 Throughout the progress of the work, the Contractor shall keep the construction area, including 

storage areas used by him, free from accumulations of waste material or rubbish.  Disposal of all 
waste materials shall be at locations satisfactory to the Engineer. 

 
30.2 Where the Contractor has performed work on, or has made use of private property for storage of 

materials or for other purposes, he shall obtain a satisfactory release from the owner of said 
property after completion of the work and the removal of all materials and equipment therefrom. 

 
30.3 The work site shall be cleaned up on a daily basis.  Prior to stopping work for the day, the ditch lines 

shall be backfilled and tamped. 
 
30.4 The Contractor shall be responsible for the daily maintenance of all ditch lines and street crossings 

on paved streets until such time as the paving can be replaced.  This maintenance shall include any 
measures necessary to control excessive dust.  The streets shall be maintained such that they can be 
conveniently and safely utilized by the public. 
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30.5 All trees and shrubbery shall be protected from damage at all times. Should, by accident or 
otherwise, such trees or shrubbery be damaged, they shall be repaired by personnel trained in this 
type of repair work at the Contractor's expense. 

 
30.6 Existing driveways, which have a gravel or slag surfacing, shall have the gravel or slag replaced such 

that the driveways are restored to their original condition. Any labor and materials required to 
restore these driveways shall be included in the unit prices bid in the proposal. All driveways shall 
be tamped to prevent settlement and any labor and materials required to maintain the driveways in 
a serviceable condition shall be provided and paid for by the Contractor. 

 
30.7 It is the intention of the Engineer to Sod all of the areas which have significant slope and to 

mulch/grass the balance of the disturbed areas.  Specific direction shall be given to the Contractor 
by the Owner/Engineer during sodding & seeding as to the actual placement of said items.  

 
30.8 Upon completion of construction on each section, the disturbed areas shall be grassed/sodded as 

soon as practicable.  The Contractor will not be allowed to wait until the entire project is complete 
to perform the required grassing work. 

 
30.9 The work under this section shall cover the furnishing, planting or otherwise re-establishing solid 

grass sodding in accordance with ALDOT Standard Specifications for Highway Construction, latest 
edition.  The sod shall be similar to that of the surrounding area and shall be placed at the locations 
as directed by the Engineer. If necessary, the sod shall be staked in order to prevent sliding as 
directed by the Engineer. The cost of staking the sod as directed by the Engineer will be considered 
incidental to the work and will merit no additional compensation.   

 
30.10  All areas to receive sod shall be limed and fertilized with 2.0 tons/acre of agricultural limestone and 

500 pounds/acre of 13-13-13 commercial fertilizer. The lime and fertilizer shall be thoroughly 
worked into the soil, and the surface smoothed to remove high and low areas. The sod shall be 
machine cut with a uniform soil thickness of 5/8 inch, plus or minus 1/4 inch. Sod shall not he 
harvested, delivered, and transplanted when moisture conditions may adversely affect its survival. 
The sod shall be relatively free of thatch, and it shall contain not more than 10 weeds per 100 
square feet.  The first row of sod shall be laid in a straight line with subsequent rows placed parallel 
to and tightly against each other, while staggering the lateral joints.  The Contractor shall water sod 
immediately after transplanting and as soon as sodding is completed in any one section, the entire 
area shall be rolled and thoroughly watered. The Contractor shall be responsible for watering the 
sod sufficiently to keep it in a living and growing condition until all work has been completed and 
accepted.  

 
30.11 All disturbed areas shall be mulched and seeded.  The mulching and seeding shall be performed in 

accordance with the ALDOT Standard Specification for Highway Construction (ALDOTSSHC), Latest 
Edition. The areas to be seeded shall receive 2.0 tons per acre of agricultural limestone and 400 
pounds per acre of 13-13-13 commercial fertilizer.  The lime and fertilizer shall be thoroughly disked 
into the soil and the soil prepared for seeding.  The mulching shall be performed in accordance with 
ALDOTSSHC, Section 656, and the seeding in accordance with Section 652 of ALDOTSSHC.  Seed mix 
3E shall be utilized.  The mulch shall either be Class A, type 1; or Class A Type 2 depending on the 
slope of the surface to be seeded.  
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30.12 Erosion control netting blanket shall be installed at the locations designated by the Engineer to 
reduce erosion and aid in establishing a proper stand of grass. The erosion control fabric shall be 
E208 medium excelsion blanket as manufactured by GeoTech Environmental Systems or approved 
equal. Erosion control blanket shall be furnished and installed, measured by the square yard of 
finished surface with no allowance made for overlaps. The blanket shall meet the following 
specifications:  

 
The blanket shall consist of wood excelsior fiber made into a blanket. The top and bottom side of 
the standard blanket shall be covered with a degradable synthetic mesh that is adhered to the 
excelsior by a knitting process using degradable thread. The blanket shall be covered with a 
degradable synthetic mesh on top and bottom sides. 

 
               Width (min)  7.5 feet (2.3m) 
    Length   96 feet 
    Weight per roll  80 lbs. 
    Volume per roll 80 sq. yds. (Coverage) 
 

“U” shaped staples shall be made of 11 gauge or heavier steel wire and shall have 6-inch legs and a 
1-inch crown. 

 
30.13 The area to be covered with erosion control blanket shall be seeded before the blanket is placed.  

When the mat is unrolled, the netting shall be on top and fibers shall be in contact with soil. The end 
of the upslope blanket shall overlap the buried end of the downslope blanket a maximum of 8 
inches and a minimum of 4 inches, forming a junction slot. This junction slot shall be stapled across 
8-inch intervals, alternating the center row so that the staples form an “X” pattern. A common row 
of staples shall be used on adjoining blankets. Overlaps shall be limited to one for each 6 feet of 
width. The Contractor shall maintain the blanket until all work has been completed and accepted. 
Maintenance shall consist of the repair of areas where damaged by any cause. All damaged areas 
shall be repaired to reestablish the condition and grade of the soil prior to application of the 
covering and shall be refertilized, reseeded, and remulched as directed.  

   
30.14 Payment for all items required in these Sections, including, but not limited to, ground preparation, 

lime, fertilizer, seeding and mulching shall be made at the lump sum price bid in the Proposal for 
Cleanup, Grassing and Seeding and shall include all labor, equipment and materials required to 
complete the required work.  Solid Sod shall be paid for in a unit price per square foot.  

 
31. EROSION CONTROL 
 
31.1   Where directed by the Engineer, the Contractor shall provide, establish and maintain temporary 

measures as necessary to control sedimentation and erosion.  These measures should be in place 
prior to and during any construction activity and may include, at a minimum, silt fencing and 
wattles.  Silt fence and wattles shall be provided in accordance with Alabama Department of 
Transportation Standard Specifications for Highway Construction (ALDOTSSHC), Latest Edition. 
Payment for erosion control will be made at the lump sum price bid in the Proposal for Erosion 
Control and shall include all labor, equipment and materials required to complete the required 
work. 
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32. MATERIALS TESTING 
 
32.1 The cost of all soils, concrete and asphalt  field and laboratory testing deemed necessary by the 

Engineer, other than the design mixes (which are required), will be paid for by the Materials Testing 
cash allowance item included in the Proposal.  The amount of this cash allowance will be adjusted to 
reflect the actual cost of this testing work and all testing shall be performed by the Engineer or the 
Engineer’s subcontractor(s).  The Contractor will provide assistance to the materials testing 
personnel in obtaining the necessary samples of soil and asphalt. 

 
32.2 The Engineer or his authorized representative will select locations for all tests to be conducted.  A 

cash allowance has been set up in the Proposal to cover the cost of all testing.  The Engineer will 
provide invoices to the Contractor for the costs of all testing (up to the amount of the cash 
allowance) and the Contractor shall include such cost in his monthly payment requests. 

 
32.3 Copies of all test results will be furnished to the Contractor as soon as they are available.  Any areas 

found by the testing to be deficient in any way will be retested after the Contractor corrects the 
deficiency, unless otherwise directed by the Engineer. 

 
33. MISCELLANEOUS  
 
33.1 The Contractor shall abide by all local and State laws or ordinances to the extent that such 

requirements do not conflict with Federal laws or regulations.  The Contractor shall be responsible for 
the purchase of all licenses and permits required by the Town, County, State or Federal government, 
and shall comply with all laws, ordinances, or regulations of those governments in pursuance of the 
work spelled out in this contract. 

 
33.2 A local building permit will not be required for this job.  The Contractor and any subcontractors will 

be required to have current local contractor's licenses. 
 
33.3 All contractors should note the requirements of Sections 11 and 12 of the Supplemental General 

Conditions concerning insurance requirements for this work, no exceptions will be taken.   
 
33.4 No work shall be initiated on this project until the Contractor has all equipment on the job that is 

required to clean up and properly maintain the site. No work will be done in the streets until the 
Contractor has the necessary mechanical compaction equipment on-site to satisfactorily compact 
the ditch lines. 

 
33.5 The Contractor is encouraged to remain inside the limits of the designated construction area to 

minimize damage to the existing grassed areas.  Unnecessary damage to grassed areas outside of 
the limits of construction may be subject to repair by the Contractor with no reimbursement for the 
work performed. 

 
33.6 The items in the Proposal are intended to provide full compensation to the Contractor for providing 

a complete and functional Stormwater System in place for the unit prices bid.  Payment for any 
minor items necessary to satisfactorily complete the project which are not listed in the Proposal 
shall be included in the prices bid in the Proposal.  No additional payment will be made for these 
minor items. 

END OF SECTION 
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GENERAL SPECIFICATIONS 
FOR  

STORMWATER DRAINAGE 
 
1. STORMWATER 

1.1 The Contractor shall furnish and install storm sewers and roadway pipe culverts as 
shown on the plans.  All storm drain pipe shall be Class III or Class IV Reinforced 
Concrete Pipe with O-Ring Joints meeting ASTM Standard Specifications C-76 and C-443.  
Construction requirements shall be done in accordance with Section 840 of the 
ALDOTSSHC, latest edition.  Pipe Joint lubricant shall be installed in accordance with the 
manufacturer's recommendation.  Lift holes shall not be allowed in the pipe.  All costs 
for materials, excavation, installation and backfill shall be included in the contract unit 
price for pipe per linear foot.   

2. DRAINAGE STRUCTURES 

2.1 The Contractor shall construct reinforced concrete drainage inlets and other structures 
in accordance with the details shown in the Plans.  The actual construction of the inlets 
and other storm drainage structures at the various locations may be altered as required 
to adequately collect and fit each particular application.  The structural details in the 
plans show the general arrangement of the proposed structures; however it may be 
necessary to alter the exact arrangement of these details upon their actual construction.  
Payment for these drainage structures will be made at the contract price set-up for 
minor structure concrete and shall be full compensation for all materials, labor, tools, 
equipment and other incidentals required to construct the drainage structures as 
specified herein.  There will be no additional compensation made for the construction of 
said Storm Drainage Structures due to any alterations in their arrangement or layout.  In 
addition, reinforcing must be placed per the Engineer. 

3. CRUSHED STONE BACKFILL 

3.1 Crushed Stone backfill shall be crushed limestone suitable for use as foundation for 
drainage structures which meets the gradation standards for No. 57 coarse aggregate, 
and Section 801.03 and 801.11 of the ALDOTSSHC, Latest Edition.  The Contractor shall 
uniformly deposit the gravel across the full width of the excavation in layers not to 
exceed six (6) inches in thickness and shall compact each layer as directed by the 
Engineer. Crushed Stone backfill shall replace existing material that is unsuitable to 
serve as structure foundation. Payment for the calculated cubic yards of material will be 
made at the contract unit price for Crushed Stone Backfill which shall be full 
compensation for the item complete in place. 
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4. SELECT BACKFILL 

4.1 Where directed by the Engineer, the Contractor shall backfill streets with select backfill.  
The select backfill shall be from a source as approved by the Engineer, and will be paid 
for on a cubic yard basis, truck measure. The backfill shall be placed in maximum 6” 
loose lifts and shall be compacted by an approved method of tamping to 95% of 
AASHTO T-99 Specification for the Standard Proctor Density Test.  The Contractor shall 
provide any necessary equipment required to properly compact the ditch lines and this 
compaction work shall be accomplished in accordance with all applicable OSHA 
requirements.   

4.2 Select backfill shall be a free-draining local material suitable for use as foundation or 
backfill for drainage structures. The Contractor shall uniformly deposit the material 
across the full width of the excavation in layers not to exceed six (6) inches in thickness 
and shall compact each layer as directed by the Engineer. Select backfill shall replace 
existing material that is unsuitable to serve as structure foundation. The volume of 
select backfill shall be measured based upon the truck loads of material ordered by the 
Engineer. Payment for the material shall be made at the contract unit price bid for 
Select Backfill and shall be full compensation for the item complete in place, including 
disposal of unsuitable material. 

5. BORROW EXCAVATION 

5.1 Where directed by the Engineer, the Contractor shall backfill the existing ditches with 
Borrow Excavation.  The Borrow Excavation shall be from a source as approved by the 
Engineer, but shall at a minimum meet the requirements of Section 210 of the 
ALDOTSSHC, and will be paid for on a cubic yard basis, truck measure. The backfill shall 
be placed in maximum 10” loose lifts and shall be compacted by an approved method of 
tamping to 90% of AASHTO T-99 Specification for the Standard Proctor Density Test.  
The volume of select borrow shall be measured based upon the truck loads of material 
ordered by the Engineer.  Payment for the material shall be made at the contract unit 
price bid for Borrow Excavation, truck bed measure, and shall be full compensation for 
the item complete in place, including disposal of unsuitable material.   

6. DITCH SHAPING AND REGRADING 

6.1 The Contractor shall also perform Ditch Shaping and Regrading in the areas specified in 
the Plans. This Ditch Grading shall include regrading and shaping the existing ditch 
channel and side slopes to a more uniform profile in preparation for placing stone rip 
rap.  
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6.2 Payment for grading the ditch in each work section will be made at the unit price bid per 
linear foot for Ditch Shaping and Regrading in the Proposal and shall be full 
compensation for all equipment, tools, labor and other incidentals necessary to 
complete the work as specified herein. 

6.3 This pay item shall also include removing gravel and debris from the existing ditch 
channel.  The pay item shall include all work required to remove and properly dispose of 
the material removed from the ditch.   

7. ROADWAY STONE 

7.1 The item in the Proposal for Roadway Stone shall be utilized in these locations as 
directed by the Engineer and required to provide a satisfactory roadway surface along 
the ditch lines until such time as the ditch lines can be patched.  It is anticipated that 
this stone will have a depth of 2-3”.  Roadway Stone shall meet requirements of Section 
825 of the ALDOTSSHC, Latest Edition.  The Crushed Aggregate Base Material shall be 
Type B. 

7.2 The price bid shall include all costs of providing the material, spreading, and maintaining 
the surface until the streets and driveways are patched.  Payment for Roadway Stone 
will be based upon the quantity of material used, measured in tons. 

8. CONCRETE 

8.1 The concrete supplied for this work shall be composed of Portland Cement, fine 
aggregate, coarse aggregate, water, and admixtures, properly proportioned and mixed 
in accordance with the requirements of ASTM C 94, Ready Mixed Concrete, and as 
herein provided.  All concrete supplied for the building shall have a 3,000 psi 
compressive strength.  Maximum aggregate size shall be 1 1/2".   

8.2 The cement shall be Type I of a standard brand which complies with ASTM Specification 
C 150.  Cement utilizing fly ash which meets ASTM C 618 and any other applicable ASTM 
Specifications may be utilized in accordance with ASTM Specification C 150.  Aggregates 
shall conform to ASTM Specification C 33.  Potable water shall be utilized.  An air 
entraining admixture meeting ASTM Specification C 260 shall be used to produce a total 
average air content which complies with the recommendations of ASTM C-94. The air 
content shall be 4.5% for 1 1/2" aggregate, with an allowable variation of plus or minus 
1.0%.  Water reducing admixture complying with ASTM Designation C 494 shall be used, 
and the use shall be in accordance with the manufacturer's recommendations.   
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8.3 Proportioning of concrete materials in each mix shall be based on maximum water   
cement ratio and minimum allowable strength in accordance with ACI Standard 613.  
Prior to placing any concrete on the job, a design mix will be prepared by a commercial 
testing laboratory for each mix.  As a part of the preparation of these design mixes, 
cylinders will be prepared and tested.  The design mixes and testing results will be 
submitted for approval.  The maximum water content in gallons per bag of cement shall 
not exceed 6.50 gallons.               

8.4 The consistency of the concrete shall be that required for the specific placing conditions 
and method of placement.  The concrete shall be of such consistency that it can be 
worked readily into all corners and around reinforcing without segregation of materials 
or having free water collect on the surface.  The concrete slump shall generally be in the 
range from 3 5 inches, but compliance with these slump requirements shall not 
necessarily designate a satisfactory mix. The Owner may require changes in proportions 
at any time as necessary to obtain a mix having satisfactory properties.  Slump tests will 
be made by the Owner in accordance with ASTM Designation C 143.  

8.5 The concrete shall be placed in accordance with ACI 614 and ACI 318.  Buckets, chutes, 
and tremies shall be utilized to prevent the free fall of concrete during deposition.  All 
concrete shall be thoroughly consolidated by the use of mechanical vibratory 
equipment, and this equipment will be utilized to work the concrete around the 
reinforcement and inserts to prevent the formation of voids.  Vibrators shall not be used 
to move the concrete horizontally.  

8.6 The concrete formwork shall be constructed such that the final structure conforms to 
the shapes, lines, and dimensions of the members as required by the plans and 
specifications.  The forms shall be substantial and sufficiently tight to prevent the 
leakage of mortar.  The forms shall be properly braced and/or tied to maintain their 
position and shape.  Formwork shall conform to ACI Standards 318 and ACI Standards 
347.  All exposed surfaces shall be formed to produce a tolerance of a plus or minus 1/8" 
in the finished surfaces.  

8.7 The locations of construction joints, expansion joints, and joint details shall be as shown 
on the plans or as approved by the Owner.  All construction joints shall be provided with 
a keyway. Prior to placing plastic concrete against a concrete joint surface which has set, 
the surface shall be thoroughly cleaned of all loose material, laitance, dirt and other 
foreign material.  The surface shall be watered until saturated and shall be kept wet 
until the fresh concrete is placed.  Expansion joints shall be constructed in accordance 
with the detail shown on the Plans.   
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8.8 All exposed edges of concrete shall be provided with a minimum 1/2" chamfer.  The 
concrete surfaces which will be exposed after backfilling shall be formed with 
prefabricated plywood or metal forms to provide a smooth even appearance.  Upon 
removal of the forms, all tie holes, minor depressions, and rough surfaces shall be 
rubbed with a carborundum stone to remove form marks and to provide a smooth even 
finished surface.  Any major honeycombs or joints which appear to be defective to the 
Engineer shall be cut out, a 2 inch keyway formed, and the defective area filled with an 
epoxy grout mix developing a compressive strength of at least 6800 psi in 28 days.  The 
grout mix shall be "Masterbuilders Masterflow 713" or equal, and shall be placed in 
strict accordance with the recommendations of the manufacturer. 

8.9 The concrete surfaces shall be finished in accordance with ACI 302.  The exterior footing 
shall have a steel trowel finish and the interior footings shall have a wood float finish.  

8.10 Concrete shall be cured in accordance with ACI 308.  Proper curing shall be 
accomplished to insure that the concrete develops the proper design strength and to 
prevent surface cracks due to rapid water loss while the concrete is plastic.  If curing 
compounds are utilized, they shall comply with ASTM C 309 and ASTM C 171.   

8.11 Concrete reinforcement shall consist of deformed steel reinforcing bars conforming to 
ACI 318 and having yield strength of 60,000 psi.  Details of reinforcing including hooks, 
splices, etc., and the placement of reinforcement shall conform to ACI 318.  Reinforcing 
steel shall be accurately placed and properly supported in accordance with the Concrete 
Reinforcing Steel Institute Manual of Standard Practice.  A complete submittal on the 
reinforcing shall be provided to the Owner for approval prior to fabricating any of the 
steel.  

8.12 The cost of all concrete testing shall be paid for by the Owner, except for those tests in 
connection with the mix design and trial batches and as noted below.  During the 
progress of the work, the Owner will cast test cylinders of the number he desires for 
testing to maintain a check on the compressive strength of the concrete actually being 
placed.  The cost of all materials and field labor as required by the Owner in making test 
specimens shall be included in the contract price.  Moisture tests of both fine and coarse 
aggregate shall be made by the Contractor at sufficient intervals to provide for accurate 
batching and proportioning.  Testing equipment including wheelbarrow or buggy, 
shovel, slump cone and rod, plywood platform 30" square, twelve steel cover plates (7" 
x 7" x 1/8"), and hand trowel shall be furnished by the Contractor and made available at 
a location convenient to the work before commencing any concreting operation.  All 
testing equipment shall be maintained in a clean condition by the Contractor.  In the 
event of unsatisfactory test results in the  compressive strength of the concrete, the 
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Contractor will be required to perform sufficient in place testing to determine the 
concrete strength, and the cost of this testing shall be borne by the Contractor. 

9. FIBERMESH 

9.1 Concrete engineered reinforcing fibers shall be used in all proposed storm drainage 
inlets, curb, aprons, flumes, and minor structure concrete items. 

9.2 The reinforcing fibers shall be applied at a rate of 1.5 pounds per cubic yard and shall 
consist of 100% virgin polypropylene, collated, fibrillated fibers from the Fibermesh Co., 
or approved equal. Only fibrillated fibers designed and manufactured specifically for use 
in concrete from 100% virgin polypropylene and so certified by the manufacturer shall 
be acceptable. 

9.3 Payment for this item shall be included in the contract unit prices bid for the items 
requiring fibermesh reinforced concrete. 

10. TRENCH COMPACTION 

10.1 The Contractor shall have on the job site at all times compaction equipment to use in 
trench compaction.  The equipment shall be equal to a hand operated (walk behind) 
vibratory sheep's foot roller.  This equipment shall be used in all pipe ditches located on 
street, road, or highway right-of-way to the extent allowed by OSHA. In the event that 
the compaction equipment provided will not achieve the specified compaction, the 
Contractor shall promptly provide equipment that will achieve the specified compaction 
results. 

END OF SECTION 
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GENERAL SPECIFICATIONS 
FOR 

EXCAVATION BACKFILL AND COMPACTION FOR UTILITIES 
 
 

1. GENERAL 
 
1.01  SECTION INCLUDES 
 

A. Trench excavation, backfill, and compaction shall include, but not necessarily be 
limited to, the excavation, backfill, and compaction of trenches for utilities, as 
shown on the Drawings, and in accordance with the ENGINEER Standard 
Specifications and Details. 
 

1.02  DEFINITIONS 
 

A. Pipe Foundation: Suitable and stable native soils that are exposed at trench 
subgrade after excavation to depth of bottom of bedding as shown on Drawings, 
or foundation backfill material placed and compacted in over-excavations. 
 

B. Embedment Material/Pipe Bedding: Portion of trench backfill that extends 
vertically from top of foundation up to level line at bottom of pipe, and 
horizontally from one trench sidewall to opposite sidewall. 
 

C. Haunching: Material placed on either side of pipe from top of bedding up to 
springline of pipe and horizontally from one trench sidewall to opposite sidewall. 
 

D. Initial Backfill: Portion of trench backfill that extends vertically from springline of 
pipe (top of haunching) up to level line 12-inches above top of pipe, and 
horizontally from one trench sidewall to opposite sidewall. 
 

E. Pipe Embedment Zone: Portion of trench backfill that consists of bedding, 
haunching and initial backfill. 
 

F. Trench Zone: Portion of trench backfill that extends vertically from top of pipe 
embedment up to pavement subgrade or up to final grade when not beneath 
pavement. 
 

G. Unsuitable Material: Unsuitable soil materials are the following: 
 
1. Materials that are classified as ML, CL-ML, MH, PT, OH, and OL according to 

ASTM D2487. 
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2. Materials that cannot be compacted to required density due to gradation, 
plasticity, or moisture content. 
 

3. Materials that contain large clods, aggregates, stones greater than 4- inches 
in any dimension, debris, vegetation, waste or any other deleterious 
materials. 
 

4. Materials that are contaminated with hydrocarbons or other chemical 
contaminants. 

 
H. Suitable Material: Suitable soil materials are those meeting specification 

requirements. Materials mixed with lime, fly ash, or cement that can be 
compacted to required density and meeting requirements for suitable materials 
may be considered suitable materials, unless otherwise indicated. 
 

I. Backfill: Suitable material meeting specified quality requirements placed and 
compacted under controlled conditions. 
 

J. Ground Water Control Systems: Installations external to trench, such as well 
points, eductors, or deep wells. Ground water control includes dewatering to 
lower ground water, intercepting seepage which would otherwise emerge from 
side or bottom of trench excavation, and depressurization to prevent failure or 
heaving of excavation bottom. 
 

K. Surface Water Control: Diversion and drainage of surface water runoff and rain 
water away from trench excavation. Rain water and surface water accidentally 
entering trench shall be controlled and removed as part of excavation drainage. 
 

L. Excavation Drainage: Removal of surface and seepage water in trench by sump 
pumping and using drainage layer, as defined in ASTM D2321, placed on 
foundation beneath pipe bedding or thickened bedding layer of Class I material. 
 

M. Trench Conditions are defined with regard to stability of trench bottom and 
trench walls of pipe embedment zone. Maintain trench conditions that provide 
for effective placement and compaction of embedment material directly on or 
against undisturbed soils or foundation backfill, except where structural trench 
support is necessary. 
 
1. Dry Stable Trench: Stable and substantially dry trench conditions exist in pipe 

embedment zone as result of typically dry soils or achieved by ground water 
control (dewatering or depressurization) for trenches extending below 
ground water level. 
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2. Stable Trench with Seepage: Stable trench in which ground water seepage is 
controlled by excavation drainage. 
 
a. Stable Trench with Seepage in Clayey Soils: Excavation drainage is 

provided in lieu of or to supplement ground water control systems to 
control seepage and provide stable trench subgrade in predominately 
clayey soils prior to bedding placement. 
 

b. Stable Wet Trench in Sandy Soils: Excavation drainage is provided in 
embedment zone in combination with ground water control in 
predominately sandy or silty soils. 
 

3. Unstable Trench: Unstable trench conditions exist in pipe embedment zone if 
ground water inflow or high water content causes soil disturbances, such as 
sloughing, sliding, boiling, heaving or loss of density. 

 
N. Sub-trench: Sub-trench is special case of benched excavation. Sub-trench 

excavation below trench shields or shoring installations may be used to allow 
placement and compaction of foundation or embedment materials directly 
against undisturbed soils. Depth of sub-trench depends upon trench stability and 
safety as determined by the Contractor. 
 

O. Trench Dam: Placement of low permeability material in pipe embedment zone or 
foundation to prohibit ground water flow along trench. 
 

P. Over-excavation and Backfill: Excavation of subgrade soils with unsatisfactory 
bearing capacity or composed of otherwise unsuitable materials below top of 
foundation as shown on Drawings, and backfilled with foundation backfill 
material. 
 

Q. Foundation Backfill Materials: Natural soil or manufactured aggregate of 
controlled gradation, and geotextile filter fabrics as required, to control drainage 
and material separation. Foundation backfill material is placed and compacted as 
backfill to provide stable support for bedding. Foundation backfill materials may 
include concrete seal slabs. 
 

R. Trench Safety Systems: Includes both protective systems and shoring systems. 
 

S. Trench Shield (Trench Box): Portable worker safety structure moved along trench 
as work proceeds, used as protective system and designed to withstand forces 
imposed on it by cave in, thereby protecting persons within trench. Trench 
shields may be stacked if so designed or placed in series depending on depth and 
length of excavation to be protected. 
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T. Shoring System: Structure that supports sides of an excavation to maintain stable 
soil conditions and prevent cave-ins, or to prevent movement of ground 
affecting adjacent installations or improvements. 

 
1.03  SCHEDULING 

 
A. Schedule work so that pipe embedment can be completed on same day that 

acceptable foundation has been achieved for each section of pipe installation, 
manhole, or other structures. 
 

B. The Contractor shall not excavate more trench in any day than can be 
completed (facility installed and trench backfilled) in the same day, unless by 
written permission of ENGINEER. ENGINEER shall be empowered at any time 
to require the backfilling of open trenches over completed pipe lines if, in their 
judgment, such action is necessary. 

 
1.04  SUBMITTALS 
 

A. Conform to requirements of Submittal Procedures. 
 
B. Submit planned typical method of excavation, backfill placement and 

compaction including: 
 

1 .  Trench widths 
 

2 .  Procedures for foundation and pipe zone bedding placement, and trench 
backfill compaction. 
 

3 .  Procedures for assuring compaction against undisturbed soil when pre-
manufactured trench safety systems are proposed. 
 

C. Submit backfill material sources and product quality information in accordance 
with requirements of Section — Utility Backfill Materials. 

 
D. Submit trench excavation safety program. Identify by name who will be OSHA 

competent person for excavations. If special shoring system is to be used, 
include designs for special shoring meeting requirements defined in Paragraph 
1.06, Special Shoring Design Requirements contained herein. 

 
E. Submit record of location of utilities as installed, referenced to survey control 

points. Include locations of utilities encountered or rerouted. Give stations, 
horizontal dimensions, elevations, inverts, and gradients. 
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1.05  TESTS 
 

A. Geotechnical testing and analysis of backfill materials for soil classification and 
compaction testing during construction shall be provided by the Contractor and 
performed by an independent, State-certified, testing company approved by 
ENGINEER. The results of all failing tests shall be communicated to ENGINEER 
immediately. Written results of all tests performed, shall be presented to 
ENGINEER in a timely manner. 
 

B. Perform backfill material source qualification testing in accordance with 
requirements of Section — Utility Backfill Materials. 
 

C. The Contractor will arrange for all in-place moisture/density testing on the 
project. 
 

D. Frequency : 
 
Compaction testing shall be performed on random lifts a minimum of every 300 
LF unpaved areas and 100 LF in paved areas unless otherwise approved by the 
ENGINEER.  ENGINEER reserves the right to require re-tests if the initial 
compaction test fails. 
 
1. If ground water is present, at the discretion of the ENGINEER, compaction 

testing shall be increased to every 100 LF in unpaved areas. 
 

2. A minimum of one (1) compaction test per lift shall be performed for all 
backfill operations with less linear footage than specified in 1.05 D. 
 
 

3. The testing agency shall determine at the time of testing the location of each 
compaction test within the specified testing length. 
 

4. As an alternative to the compaction testing frequency specified, the 
Contract shall have the option to demonstrate acceptable compaction at 
the start of the project. 
 
a. At the start of the trenching operation, the Contractor shall demonstrate 

to the ENGINEER representative through the results reported by the 
accepted testing agency that the compaction density specified can be 
attained by the compaction equipment and methods the Contractor 
intends to use. 
 

b. Once the method and equipment has been approved, no substitutions 
will be permitted without ENGINEER’s approval. 
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c. Additional demonstration of the suitability of the compaction equipment 
and methods will be required whenever there is a significant change in 
material characteristics or change in compaction equipment or method. 
 

d. Should testing determine that the required density is not being met, or 
the material is outside the specified moisture range, the Contractor shall, 
without additional compensation, reexcavate, rework, and/or recompact 
the particular layer or section until the required density and/or moisture 
is attained. 
 

E. Compaction 
 

1. The Contractor shall, in unimproved areas outside the public rights-of-way, 
compact each trench backfill layer in such a manner as to obtain a dense 
backfill free of voids and not susceptible to undue settlement or depression. 
Trench backfill extending to not less than 1-foot in depth above the top of 
pipe shall be compacted to at least 90% of maximum density at a moisture 
content within 5% of the optimum in accordance with ASTM D1556. 

 
2. Trench backfill within all rights-of-way of improved or paved areas shall be 

compacted to at least 95% of maximum density at a moisture content within 
5%, or local requirements which ever is more stringent, of the optimum 
moisture in accordance with ASTM D1556. The final 1-foot of trench backfill 
to pavement subgrade shall be compacted to at least 95% of maximum 
density at a moisture content within 5% of the optimum in accordance with 
ASTM D1556. 

 
1.06  SPECIAL SHORING DESIGN REQUIREMENTS 
 

A. Have special shoring designed or selected by Contractor's Professional Engineer 
registered in the State the project is being completed to provide support for 
sides of excavations, including soils and hydrostatic ground water pressures as 
applicable, and to prevent ground movements affecting adjacent installations or 
improvements such as structures, pavements and utilities. Special shoring may 
be a premanufactured system selected by Contractor's Professional Engineer to 
meet project site requirements based on manufacturer's standard design. 
 

B. The requirement for special shoring shall be determined by ENGINEER for all 
excavations within 10-feet of an ENGINEER owned asset. 
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2.  PRODUCTS  

2.01  EQUIPMENT 

A. Perform excavation with hydraulic excavator or other equipment suitable for 
achieving requirements of this Section. 
 

B. Heavy compaction equipment shall not be used until adequate cover is attained. 
in order to prevent damage to pipes, conduits, or ducts. 
 

C. Use trench shields or other protective systems or shoring systems, including 
special shoring systems as referenced in Paragraph 1.06, which are designed and 
operated in accordance with all Local, State, and Federal (including OSHA) 
standards and regulations. 
 

2.02  MATERIAL CLASSIFICATIONS 
 

A. Embedment and Trench Zone Backfill Materials: Conform to classifications and 
product descriptions of Section – Utility Backfill Materials. 
 

B. Concrete Encasement: Concrete used for encasement or caps shall have a 
minimum compressive strength of 3,000 psi. 
 

C. Concrete Backfill: Also known as flowable fill. Flowable fill must be “excavatable” 
as defined by the National Ready Mixed Association as having a compressive 
strength not exceeding 150 psi. 
 

D. Concrete for Trench Dams: Concrete backfill or 3 sack premixed (bag) concrete. 
 

3.  EXECUTION 
 
3.01  STANDARD PRACTICE 
 

A. Install flexible pipe, including "semi-rigid" pipe, to conform to standard practice 
described in ASTM D2321, and as described in this Section. Where an apparent 
conflict occurs between standard practice and requirements of this Section, this 
Section governs. 
 

B. Install rigid pipe to conform to standard practice described in ASTM C12, and as 
described in this Section. Where an apparent conflict occurs between standard 
practice and requirements of this Section, this Section governs. 
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3.02  PREPARATION 
 

A. Maintain barricades and warning lights for streets and intersections affected by 
Work, and that are considered hazardous to traffic movements as specified in 
the approved traffic control plan for the project. 
 

B. It is the Contractor's responsibility to obtained all required permits for 
excavation to include a Traffic Control Plan approved by the local governing 
authority. 
 

C. Perform work to conform to applicable safety standards and regulations, as 
outlined in current OHSA , State and local regulations. 
 

D. Immediately notify agency or company owning any existing utility line which is 
damaged, broken, or disturbed. Obtain approval from ENGINEER and agency for 
any repairs or relocations, either temporary or permanent. 
 

E. Remove existing pavements and structures, including sidewalks and driveways, 
to conform to local (local, State DOT, DPW, etc.) requirements. 

 
F. Install and operate necessary dewatering and surface-water control measures. 

Provide stable trench to allow installation in accordance with Specifications. 
 

G. Maintain permanent benchmarks, monuments, and other reference points. 
Unless otherwise directed in writing, at the expense of the Contractor a Licensed 
Surveyor shall replace those which are damaged or destroyed in accordance with 
the requirements of the ENGINEER and local or State requirements. 
 

3.03  CRITICAL LOCATION INVESTIGATION 
 

A. Horizontal and vertical location of various underground lines shown on 
Drawings, including but not limited to water lines, gas lines, storm sewers, 
sanitary sewers, telecommunication lines, electric lines or power ducts, 
pipelines, concrete and debris, are based on best information available but are 
only approximate locations. 

 
B. The Contractor is responsible for coordinating all utility locates within the Limits 

of Disturbance per the standard procedures for the project location (One call 
system, DPW, Utility Company Coordination, etc.) 
 

C. The Contractor is responsible for verifying the location of existing utilities in 
manner that complies with all local, State and Federal regulations. Use extreme 
caution and care when uncovering these lines. 
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D. Notify ENGINEER in writing immediately upon identification of obstruction. 
 

E. Notify involved utility companies of date and time that investigation excavation 
will occur and request that their respective utility lines be marked in field. 
Comply with utility or pipeline company requirements that their representative 
be present during excavation. Provide ENGINEER written 48 hours notice prior to 
field excavation or related work. 

 
3.04  PROTECTION 
 

A. Protect trees, shrubs, lawns, existing structures, and other permanent objects 
outside of grading limits and within grading limits as designated on Drawings. 
 

B. Protect and support above-grade and below-grade utilities which are to remain. 
 

C. Restore damaged permanent facilities to a condition equal to or better than pre-
construction conditions unless replacement or abandonment of facilities is 
indicated on Drawings. 
 

D. Take measures to minimize erosion of trenches. Do not allow water to pond in 
trenches. Where slides, washouts, settlements, or areas with loss of density or 
pavement failures or potholes occur, repair, recompact, and pave those areas at 
no additional cost to ENGINEER. 
 

E. Protection of Property and Structures: The Contractor shall be responsible for all 
damage and assume all expense for direct or indirect injury caused by his work, 
to above ground facilities or below ground facilities shown on the Drawings. The 
Contractor shall, at his own expense, sustain in place and protect from direct or 
indirect injury all existing facilities in the vicinity of the excavation, whether 
above or below the ground, or that may appear in the trench. The Contractor 
shall be responsible for the implementation of protective measures associated 
with the presence or proximity of pipes, poles, tracks, walls, buildings, property 
markers, and other structures and property of every kind and description in or 
over his trenches or in the vicinity of his work whether above or below the 
surface of the ground. 
 . 

3.05  EXCAVATION 
 

A. Except as otherwise specified or shown on Drawings, install underground utilities 
in open cut trenches with vertical sides. 
 

B. Perform excavation work so that pipe, conduit, and ducts can be installed to 
depths and alignments shown on Drawings. Avoid disturbing surrounding ground 
and existing facilities and improvements. 
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C. Trenches shall be wide enough to allow for compaction equipment. 

 
D. Use sufficient trench width or benches above embedment zone for installation of 

well point headers or manifolds and pumps where depth of trench makes it 
uneconomical or impractical to pump from surface elevation. Provide sufficient 
space between shoring cross braces to permit equipment operations and 
handling of forms, pipe, embedment and backfill, and other materials. 
 

E. Upon discovery of unknown utilities, badly deteriorated utilities not designated 
for removal, or concealed conditions notify ENGINEER immediately. 
 

F. Trench Support: 
 
1. The Contractor shall support the sides and ends of all excavations wherever 

necessary with braces, sheeting, shoring or stringers, trench boxes, or other 
acceptable excavation support systems. All timbering shall be installed by 
persons skilled in such work and shall be so arranged that it may be 
withdrawn as backfilling proceeds, without injury to the utility or structure 
constructed or to any roadbed or adjacent structure or property. 
 

2. All work shall be performed in accordance with the latest OSHA 
requirements. 
 

3. All timbering in excavations, trench boxes, or excavation support systems 
shall be withdrawn as the backfilling is being done, except where and to such 
extent as the ENGINEER shall order in writing that said timbering or 
excavation support system be left in place or where the ENGINEER permits 
the trench support to be left in place at the Contractor's expense and upon 
his request. The Contractor shall cut off any sheeting left in place 2 feet 
below finished grade and shall remove the material cut off without 
compensation therefore. 
 

4. The support of the trench shall be the sole responsibility of the Contractor. 
 

5. Removal or Moving of trench shoring shall be performed so that pipe, and 
backfill materials, after placement and compaction, are not damaged nor 
disturbed, nor degree of compaction reduced. Re-compact after shoring is 
moved if soil is disturbed. 
 

6. The Contractor shall coordinate and provide safe access at all times to all 
inspecting and testing activities for ENGINEER and ENGINEER-authorized 
representatives. 
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3.06  HANDLING EXCAVATED MATERIALS 
 

A. Use only excavated materials, which are suitable as defined in this Section and 
conforming to Section — Utility Backfill Materials. Place material suitable for 
backfilling in stockpiles per the most current OSHA standards. 
 

B. When required, provide additional backfill material conforming to requirements 
of Section Utility Backfill Materials. 
 

C. Stockpile locations shall be pre-approved by the ENGINEER and the local 
governing authority. 
 

D. All excavated material not used as backfill the same day as excavated shall be 
removed from the site and/or stockpiled in an area pre-approved by the 
ENGINEER. 
 

3.07  TRENCH FOUNDATION 
 

A. The Contractor shall, before any pipe or appurtenance is installed, fill all 
unauthorized depressions or irregularities in the bottom of the trench or tunnel 
with firmly compacted embankment or other approved material. 
 

B. It shall be the Contractor's responsibility to adequately control water that may 
be present in the excavation. He shall provide for the disposal of water removed 
from excavations in such a manner not to cause damage to public or private 
property or to any portion of the Work completed or in progress or cause any 
impediment to the use of any area by the public. Nor shall the Contractor 
discharge any flushing or ground water or any material of any nature into 
existing sanitary sewer system during construction of the facilities. All water shall 
be discharged through an approved sediment control device. 
 

C. Notify ENGINEER immediately when unsatisfactory material is encountered on 
trench bottom. With ENGINEER approval, up to 12 -inches of additional undercut 
may be permitted to achieve suitable trench bottom. If the additional undercut 
does not result in a satisfactory trench bottom, the Contractor shall obtain a 
bedding design prepared by a Geotechnical Engineer licensed in the State in 
which the project is being constructed. 
 

D. Perform over excavation, if directed by ENGINEER, in accordance with Paragraph 
3.07.C above. Removal of material maybe required. Even though Contractor has 
not determined material to be unsuitable. 
 

E. Trench dams shall be installed as determined by the ENGINEER when ground 
water is encountered. 
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3.08  PIPE EMBEDMENT, PLACEMENT, AND COMPACTION 
 

A. The following material shall be used for the pipe embedment zone (bedding, 
haunching, and initial backfill) based on project location. 

 

Location 

Water Main & 
Sanitary Force Main Gravity Sewer 

DIP PVC HDPE  

Alabama Native Material Native Material Native Material Native Material 

 
B. Remove loose, sloughing, caving, or otherwise unsuitable soil from bottoms and 

sidewalls of trenches immediately prior to placement of embedment materials. 
 
C. Place embedment including bedding, haunching, and initial backfill as shown 

on Drawings. 
 
D. For pipe installation, manually spread embedment materials around pipe to 

provide uniform bearing and side support when compacted. Protect flexible 
pipe from damage during placing of pipe zone bedding material. Perform 
placement and compaction directly against undisturbed soils in trench 
sidewalls, or against sheeting which is to remain in place. 

 
E. Do not place trench shields or shoring within height of embedment zone 

unless means to maintain density of compacted embedment material are 
used. If moveable supports are used in embedment zone, lift supports 
incrementally to allow placement and compaction of material against 
undisturbed soil. 

 
F. Place geotextile to prevent particle migration from in-situ soil into open-

graded (Class I) embedment materials or drainage layers. 
 
G. Do not damage coatings or wrappings of pipes during backfilling and 

compacting operations. When embedding coated or wrapped pipes, do not 
use crushed stone or other sharp, angular aggregates. 

 
H. Place haunching material around pipe and compact per the pipe 

manufacture’s recommendation to provide uniform bearing and side support. 
The haunching shall be installed in a manner that prevents the pipe from 
moving. 
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I. Place electrical conduit, if used, directly on foundation without bedding. 
 
J. The method of compaction of the embedment zone material shall comply with 

the pipe manufacture’s recommendation. Water tamping is not allowed. 
 

3.09  TRENCH ZONE BACKFILL PLACEMENT AND COMPACTION 
 

A. Place backfill for pipe or conduits and restore surface as soon as practicable. 
Leave only minimum length of trench open as necessary for construction. 
 

B. For water and sewer lines under existing pavement, use an aggregate base 
backfill up to the pavement base or sub grade. Aggregate base shall meet the 
specifications of and be installed per the Department of Transportation 
regulations for the State in which the project is located. 
 

C. Unless otherwise shown on Drawings, for trench excavations not under 
pavement, random backfill of suitable material may be used in trench zone. 
 
1. Clay Soils may be used as trench zone backfill outside paved areas. 
 
2. Place in maximum 8-inch thick lift. 
 
3. Compact per Paragraph 1.05 of this specification section. 
 
4. Moisture content as necessary to achieve density. 
 

D. For electric conduits, remove form work used for construction of conduits before 
placing trench zone backfill. 

 
3.10  MANHOLES, JUNCTION BOXES AND OTHER PIPELINE STRUCTURES 
 

A. Manholes, junction boxes and other pipeline structures shall have bedding 
consisting of a minimum of 1’ compacted 3/4” to 1” clean stone. The compacted 
3/4” to 1” stone shall be installed horizontally out from the base to the limits of 
the excavation (minimum 1’), and extend up to a minimum of 1’ above the pipe 
or base, whichever is greater (does not include the upper connection of a drop 
inlet). The stone shall be installed to a uniform depth around the entire 
perimeter of the structure. The remainder of the backfill shall be installed per 
section 3.09 Trench Zone Backfill Placement and Compaction to include paved 
and unpaved area requirements. 
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3.11  DISPOSAL OF EXCESS MATERIAL 
 

A. Dispose of excess materials in accordance with requirements of the contract 
documents, State and local requirements. 

 
 

END OF SECTION 
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GENERAL NOTES
TRAFFIC CONTROL IN WORK AREAS
DURING CONSTRUCTION WORK ALONG STATE, COUNTY, AND CITY ROADS AND STREETS, THE CONTRACTOR SHALL COMPLY
WITH THE APPLICABLE PROVISIONS OF PART VI OF THE FEDERAL MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES,
LATEST EDITION.  THE ENGINEER, IN PERFORMANCE OF HIS DUTIES OUTLINED IN THESE SPECIFICATIONS DOES NOT
GUARANTEE OR INSURE THE CONTRACTOR'S COMPLIANCE WITH THESE REGULATIONS.

THE CONTRACTOR SHALL KEEP BOTH THE POLICE DEPARTMENT AND FIRE DEPARTMENT INFORMED OF THE STATUS OF
CONSTRUCTION AND HOW IT WILL AFFECT TRAFFIC ON A DAILY BASIS.

CLEARING
THE CONTRACTOR MUST USE CAUTION IF ANY CLEARING IS REQUIRED TO INSTALL UTILITY LINES OR DRAINAGE
IMPROVEMENTS. CERTAIN TREES, SHRUBS, AND BUSHES MAY BE DESIGNATED, BY THE OWNER OR ENGINEER, TO REMAIN
IN PLACE, AS THEY MAY BE CONSIDERED ORNAMENTAL TO THE RESIDENTS OR BUSINESSES ALONG THE PROJECT AREA.

EXISTING CONTROLS, UTILITIES AND UNDERGROUND OBSTRUCTIONS
DO NOT DISTURB SURVEY MARKERS
THE CONTRACTOR WILL BE RESPONSIBLE TO GIVE SUFFICIENT NOTIFICATION TO THE UTILITY OWNERS THAT
CONSTRUCTION WILL TAKE PLACE WHEREBY THE UTILITY OWNER WILL BE AFFORDED AN OPPORTUNITY TO ADEQUATELY
MARK, ON THE GROUND OR WITH SUFFICIENT MAPS, THE UTILITY LOCATIONS. COORDINATION OF SUCH INFORMATION AND
UTILITY LOCATIONS SHALL BE THE SOLE RESPONSIBILITY OF THE CONTRACTOR.

EROSION CONTROL
PRIOR TO BEGINNING ANY CONSTRUCTION ACTIVITIES ON THIS PROJECT THE CONTRACTOR SHALL INCORPORATE
APPROPRIATE BEST MANAGEMENT PRACTICES AT THE PROJECT SITE INCLUDING, BUT NOT LIMITED TO THE FOLLOWING:

A. SEDIMENTATION AND EROSION CONTROL MEASURES SHOULD BE IN PLACE PRIOR TO AND DURING ANY CONSTRUCTION
ACTIVITY.
B. PERMANENT HERBACEOUS VEGETATION IN DISTURBED AREAS SHOULD BE ESTABLISHED WITHIN 13 DAYS OF GROUND
DISTURBING ACTIVITIES TO PROVIDE LONG TERM EROSION CONTROL.
C. EXCAVATED MATERIAL SHOULD BE STOCKPILED AWAY FROM STREAMS, DITCHES AND OTHER STORMWATER CONVEYING
SYSTEMS.

SITE MAINTENANCE AND CLEAN-UP
THE WORK SITE SHALL BE CLEANED UP ON DAILY BASIS.  PRIOR TO STOPPING WORK FOR THE DAY, THE DITCH LINES
SHALL BE BACKFILLED AND TAMPED.  THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE DAILY MAINTENANCE OF ALL
DITCH LINES AND STREET CROSSINGS ON PAVED STREETS.  ROADS WILL BE REPAIRED WITH ROADWAY STONE UNTIL THE
PAVEMENT CAN BE REPLACED. THE CONTRACTOR WILL BE RESPONSIBLE FOR DRESSING UP ANY AREAS OF THE DITCH ON
WHICH ANY SETTLEMENT OCCURS.

CONCRETE AND COMPACTION TESTING
ALL CONCRETE AND COMPACTION TESTING SHALL BE PERFORMED BY THE ENGINEER.

SELECT BACKFILL
SELECT BACKFILL SHALL BE FROM A SOURCE APPROVED BY THE ENGINEER, AND SHALL MEET THE REQUIREMENTS OF
THE APPLICABLE PORTIONS OF SECTION 210 OF THE ALDOTSSHC, LATEST EDITION.

ROADWAY STONE
ROADWAY STONE SHALL MEET THE REQUIREMENTS OF TYPE B, SECTION 825 OF THE ALDOTSSHC, LATEST EDITION.

GRASSING AND RESTORATION
GRASSING (SOD OR SEED) SHALL BE PERFORMED WITHIN 15 DAYS, OR AS APPROVED BY THE ENGINEER.   THE GRASS
VARIETY (SOD OR SEED) USED SHALL BE THE SAME AS THE GRASS WHICH SURROUNDS THE DISTURBED AREA.  THE
CONTRACTOR SHALL BE RESPONSIBLE FOR WATERING THE SOD SUFFICIENTLY TO KEEP IT IN A LIVING AND GROWING
CONDITION UNTIL ALL WORK HAS BEEN COMPLETED AND ACCEPTED.

Req'd Street Resurfacing

Req'd  Drainage Improvements
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Existing Bituminous Asphalt Pavement (RETAIN)

DESCRIPTION

TYPICAL RESURFACING SECTION

NOTES:

1) Machine Grade Shoulders in Areas Instructed by Engineer

2) New Curb and Gutter and Valley Gutter to Match New Asphalt
Elevation

A

1
Superpave Bituminous Concrete Wearing Surface Layer, 1

2" Maximum
Aggregate Size Mix, ESAL Range A/B (165 lb/sy)

Tack Coat

Superpave Bituminous Concrete Wearing Surface Layer, Leveling, 3
8"

Maximum Aggregate Size Mix, ESAL Range A/B - As Needed

2

Joint Sealant3

4

6 Superpave Bituminous Concrete Wearing Surface Layer, Patching, 1
2"

Maximum Aggregate Size Mix, ESAL Range A/B - As Needed

VARIES
(Match Existing)

VARIES
(Match Existing)

1 A 3 62

TYPICAL DRIVEWAY SECTION

EXISTING DRIVE

ROAD

PAVED APRON1 3'
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TYPICAL SIDE STREET SECTION
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Req'd Slope Paved Headwall

Swimming Pool Road

SITE 1

≈Sta. 12+70 End Ditch Regrading

≈Sta. 12+30 Begin Ditch Regrading

Remove Existing Pipe
Req'd 24 LF of 18" CMP @ 2.0%
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GRAPHIC SCALE: 1" = 40'
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Req'd RipRap

Req'd Slope Paved Headwall
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Remove Existing Double 60" Pipe

Req'd 50 LF of Double 60" RCP @ 2.0 %

Req'd 50 L.F. of Double 60" RCP @ 2.0 %

20 0 20

GRAPHIC SCALE: 1" = 20'

Req'd Headwall
Sta 2+86

Elev: 229.48

Req'd Headwall
Sta: 3+14
Elev: 228.49

Req'd Regrade Existing Ditch To Drain

Req'd Silt Removal and Regrade Existing Ditch To Drain

Req'd Borrow Excavation
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Req'd Headwall
Sta 3+14
Elev: 228.49

Req'd Headwall
Sta 2+86

Elev: 229.48
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Req'd Regrade Existing Ditch To Drain

Req'd Regrade Existing Ditch To Drain

Sta 11+75 Req'd Begin Regrade of Existing Ditch
Req'd Slope Paved Headwall

Existing Pipe To Remain In Place

Railroad Tracks

10+00 Req'd End Regrade of Existing Ditch

Sta 13+50 Req'd End Regrade of Existing Ditch

Existing Pipe To Remain In Place
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Sta 12+30 Req'd Begin Regrade of Existing Ditch
Req'd Silt Removal
Req'd Slope Paved Headwall

Existing Pipe To Remain In Place

30 0 30

GRAPHIC SCALE: 1" = 30'
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Main St North
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Sta. 3+80 End Req'd Valley Gutter

Existing Pipe To Remain In Place

Existing Grate Inlet Top to Be Removed (Existing Box to Remain)
Req'd Open Throat Inlet Top
Req'd Concrete Flume
Req'd End Underdrain Pipe (Connect to Existing Box)
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Sta ≈0+90 Begin Req'd Valley Gutter
             Begin Underdrain Pipe
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GRAPHIC SCALE: 1" = 30'
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Main St South
Railroad Tracks

Sta ≈1+50 End Req'd Valley Gutter Begin Curb and Gutter

Sta ≈1+50 Begin Curb and Gutter

Sta. 3+25 Begin Req'd Valley Gutter

Req'd Underdrain Pipe @ 0.5% Slope
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30" RCP Inv 232.04

31' X 39" Inv 228.46

30" RCP Inv 230.62

31" x 39" Inv 230.62

36" Inv 227.81

Grate Inlet Inv 233.73

Existing 30" RCP  (To Remain in Place)

Existing 36" BCCM Pipe (To Remain in Place)

Existing Grate Inlet Top To Be Removed
Req'd Open Throat Inlet Top (Existing Box to Remain)

Existing 31" X 39"  BCCM Pipe (To Remain in Place)

Existing 30" R
CP

(To Remain in Plac
e)

Existing 3
1" X 39"  BCCM Pipe

(To Remain in 
Place)

Existing 36" BCCM Pipe
(To Remain in Place)
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Sta ≈6+40 End Street Resurfacing
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Sta ≈0+40 Begin Street Resurfacing

South Main Street
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Sta ≈13+40 End Street Resurfacing

Sta ≈9+90 End Street Resurfacing

Railroad Tracks
South Main Street
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GRAPHIC SCALE: 1" = 100'



12"
Min.

Diameter of Pipe + 3'-0"

SLOPE PAVED HEADWALL

2'-0"

6"

SIDE VIEW
12"

6 x 6 x 10/10 Welded Wire Mesh

Outside
of Pipe

12" Min

24" X 12" Arch Pipe

4"

Rip-rap

6
"

FRONT VIEW

1'-6"

12"

12" Min

Varies

Min.

SEED AND MULCH

TYPICAL GRASS DITCH REGRADING

2:1
 SL

OP
E

1'-0"

Variers

2:1 SLOPE

A

A

R 
2'
-0

" 
T
yp

R 1'-6"
 Typ

Existing PavingMatch Existing

Paving Slope

Slope to In
let Varies

Req'd Drainage Structure

4 - #4 X 12" Long Dowels

4 - #4 X 12"
Long Dowels

SECTION A-A

2'-0"

0'-11"0'-7" 0'-7"

0
'-
3
"

0'-3"

12"Varies

Open Throat

Concrete Flume
From Curb to Inlet

PLAN

BB

6 X 6 Welded Wire Mesh

6 X 6 Welded Wire Mesh

(not to scale)

(not to scale)

(not to scale)

SECTION B-B

VA
RI
ES

8"

A

A

B
B

PLAN VIEW

V
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6"

8
"

SECTION A-A

SECTION B-B

WING WALL

TOE WALL

APRON SECTION

Varies

1 
1/
2
"

1 
1/
2
"

8
"

2
'-
0
"

3
"

8"

1 1/2"1 1/2"

8
" 1
 1
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3
"

8"

Wing Wall
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Toe Wall

Apron

Parapet

Apron

1" Chamfer

#4 Bars @ 8" C.C. Each Way - Both Faces

Continuous #4 Bar
Turned into bottom
of Apron 18"

Keyway

#4 Bars @ 8" C.C.
Both Faces

#4 Bars
 @ 12" C.C.

#4 Bars @ 8" C.C.

#4 Bars @
10" C.C.

#4 Bars @ 10" C.C.

#4 Bars @ 8"
C.C.
Top and
Bottom

#4 Bars @ 12" C.C.

8"

ELEVATION

SIDE VIEW

rcp

Wing Wall

varies

V
A
R
IE

S
2
'-
0
"

Wing Wall

Soil Filtration Fabric
8" Crushed Aggregate Base

8"

12" Min 12" Min

R
C
P

HEADWALL DETAIL
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6
"

VARIES

6
"

PIPE DIA

NOTE: PROVIDE A CONTINUOUS UNIFORM EDGE
BY MEANS OF SAW CUT OR MILLING
ALONG THE ENTIRE TRENCH LINE
PRIOR TO RESURFACING ACTIVITIES.

CRUSHED AGGREGATE BASE
COURSE, 825 A, 6" COMPACTED
THICKNESS, COMPACTED TO 100%
OF AASHTO T-180 SPECS

Exist Paving

Exist Base

BACKFILL TO BE PLACED
IN 6" LIFTS AND

COMPACTED TO 98% OF
AASHTO T-99 SPECS

Gravel Backfill
No. 57

PAVEMENT REPLACEMENT DETAIL

Asphalt Patching
220 lbs/sy

5' Maximum

6"

TOP VIEW

OPEN THROAT INLET TOP BOX

STANDARD MANHOLE FRAME AND COVER

6
"

Opening Locations And Widths
As Directed By The Engineer

Standard Manhole Frame And Cover Note:
Frame To Have Minimum 24" Opening
And Combined Weight Of 300 LBS.

6" 6"Pipe Dia

V
a
ri
es

8
"

Pipe Dia + 1'-0"
8"8"

CLASS "B" CONCRETE

AA

Precast Concrete Structure

Opening Locations And Widths
As Directed By The Engineer

Opening Locations And Widths
As Directed By The Engineer

2'-0" Min

Opening Locations And Widths
As Directed By The Engineer

Typical Concrete Valley Gutter

3'
Existing Pavement

Concrete Valley Gutter

1.
5
"

(not to scale)

Typical Underdrain Pipe

(not to scale)

(not to scale)

(not to scale)

CURB AND GUTTER DETAIL

3"R2"R6"

6"

2'-0" 6"

2'-6"

FINISHED
ASPHALT

SLOPE 1" TOWARD CURB
AT STREET EDGES, SLOPE
1/2" TOWARD STREET AT ISLANDS

(not to scale)
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